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Introductory Statement 
 
This manual provides guidance to local governments, soil and water conservation districts, planning 
district or regional commissions, community watershed groups, and state and federal agencies on 
developing Implementation Plans (IPs) for waters where TMDLs have been completed.  It also 
addresses the requirements for IPs as outlined in Virginia’s 1997 Water Quality Monitoring, 
Information, and Restoration Act (§62.1-44.19:4 through 19:8 of the Code of Virginia), or WQMIRA.  
In addition to the requirements of WQMIRA, this guidance manual addresses the requirements of IPs 
based on EPA's “Guidance for Water-Quality Based Decisions: The TMDL Process,” “Supplemental 
Guidelines for the Award of Section 319 Nonpoint Source Grants to States and Territories,” and 
“Guidance for Developing Watershed-Based Plans for Impaired Waters.” 
 
This manual also outlines both the recommended and required components of an IP. These elements are 
listed on page 2.  Information pertaining to state and federal guidance for IPs is presented in Chapter 3.  
 
An IP is prepared at some point following development of the TMDL, and approval by EPA.   The 
TMDL represents the maximum amount of pollutant that a water body (stream, lake, or estuary) can 
receive without exceeding water quality standards.  TMDLs are pollutant-specific so that each water 
body in which multiple pollutants violate water quality standards will have multiple TMDLs.  The 
TMDL consists of a waste load allocation (WLA) or point source contribution; a load allocation (LA) or 
nonpoint source (NPS) allocation; and a margin of safety (MOS).   IPs are not necessarily pollutant-
specific and should be designed to address multiple water quality problems within a water body or all 
water quality-impaired water bodies within a watershed. 
 
Section 303(d) of the Clean Water Act and the EPA’s Water Quality Planning and Management 
Regulation (40 CFR Part 130) require states to develop TMDLs for water bodies that are exceeding 
water quality standards.  Once the TMDL has been developed, a TMDL report is prepared and 
distributed for public comment and then submitted to EPA for approval.   Following this process, an IP 
should be developed to describe actions (i.e., best management practices) to implement the allocations 
contained in the TMDL.  In most cases, the WLAs would be addressed through the Virginia Pollutant 
Discharge Elimination System (VPDES) Program administered by the Virginia Department of 
Environmental Quality.                     
 
Revisions of this manual may be necessary due to statutory or regulatory changes.   As changes occur, 
periodic additions or supplements will be prepared for inclusion into the manual.  This manual and 
future revisions are available on the DEQ web site at http://www.deq.state.va.us/tmdl and the DCR web 
site at http://www.dcr.state.va.us/ 
 
 
 
 
 
 
 
 
 
 

http://www.deq.state.va.us/tmdl
http://www.dcr.state.va.us/
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Components of a TMDL Implementation Plan 
 
1.0 EXECUTIVE SUMMARY 
 
The Executive Summary chapter of the IP is a 
summation of the entire implementation plan 
process.  The Executive Summary should include a 
section for each of the chapters in the IP, with a brief 
summary of each chapter following.  Because of this, 
it cannot be written until the IP has been completed.   
 
The chapter should first provide information from 
the Introduction of the IP, such as background on 
why a TMDL was conducted for the water body, 
including specifics on the dates, the type(s) of 
impairment(s), and the water quality standard that 
was being violated.  It should include a goal for the 
IP such as “This plan was developed with the goal of 
achieving the reductions stated in the TMDL report 
and restoring these waters to a fully supporting 
status.” 
 
The Executive Summary chapter should include a paragraph summarizing the Review of the TMDL 
Development.   This paragraph can include the agencies/companies involved in the development of the 
TMDL, the loads and transport mechanisms considered in modeling, and the required reductions from 
the TMDL report. 
 
The Executive Summary should also include a section summarizing the Public Participation involved 
in the development of the IP.  This section should recognize the citizens and agencies that provided 
input for the IP.  Also, this section should briefly describe the intent of any public meetings, focus 
groups, steering meetings, websites, the media, or mailings used in the development of the IP. 
 
A brief summary of Implementation Actions should be included in this chapter.  This summary can 
include a description of water quality monitoring that was performed throughout the course of the IP 
development, the assessment of needs determined during the development of the IP, and the costs and 
benefits analysis of implementation. 
 
The Executive Summary should have a section describing the Measurable Goals and Milestones of the 
IP.  The lead agencies agreeing to be responsible for overseeing implementation should be identified, as 
well as the milestones and goals set for implementation.  A brief discussion of targeting efforts should 
also be included in this section. 
 
Finally, this chapter should mention the Stakeholders’ Roles and Responsibilities, the Integration 
with Other Watershed Plans, if any, and Potential Funding Sources. 

Components of a TMDL 
Implementation Plan: 

1. Executive Summary 
2. Introduction 
3. State and Federal Requirements for 

Implementation Plans 
4. Review of TMDL Development 
5. Public Participation 
6. Implementation Actions 
7. Measurable Goals and Milestones 
8. Stakeholders’ Roles and 

Responsibilities 
9. Integration with Other Watershed 

Plans 
10. Potential Funding Sources 
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The INTRODUCTION of the 
Implementation Plan should 
clearly indicate the: 
• topic of the IP; 
• purpose of the IP;  
• IP contents, including 

information on scope. 
 
The INTRODUCTION should also 
address the following questions: 
• What is the impairment? 
• What is the pollutant or cause 

of the impairment? 
• What is the extent of the 

impaired segment? 
• What is the extent of the 

watershed (i.e., watershed 
boundary)? 

• What are the designated uses of 
the water body? 

• What are the applicable water 
quality standards? 

2.0 INTRODUCTION 
(The language and/or regulatory references included in this section may be inserted into the Introduction chapter of the IP.) 
 
The Clean Water Act (CWA) that became law in 1972 
requires that all U.S. streams, rivers, and lakes meet 
certain water quality standards.   The CWA also 
requires that states conduct monitoring to identify 
polluted waters or those that do not meet standards.  
Through this required program, the state of Virginia 
has found that many stream segments do not meet state 
water quality standards for protection of the five 
beneficial uses, which are fishing, swimming, 
shellfish, aquatic life, and drinking.  

 
 
 
 
 
 
 
 
When streams fail to meet standards, Section 303(d) of the 
CWA and the US Environmental Protection Agency’s (EPA) 
Water Quality Management and Planning Regulation (40 
CFR Part 130) requires states to develop TMDLs for each 
pollutant.  A TMDL is a "pollution budget" for a stream.  
That is, it sets limits on the amount of pollution that a stream 
can tolerate and still maintain water quality standards.  In 
order to develop a TMDL, background concentrations, point 
source loadings, and non-point source loadings are 
considered.  A TMDL accounts for seasonal variations and 
must include a margin of safety.   Through the TMDL 
process, states establish water-quality based controls to 
reduce pollution and meet water quality standards. 
 
Once a TMDL is developed and approved by EPA, measures 
must be taken to reduce pollution levels in the stream.  These 
measures, which can include the use of better treatment 

technology and the installation of best management practices (BMPs), are implemented in a staged 
process that is described along with specific BMPs in the IP. 
 
In general, the Commonwealth intends for the pollutant reductions to be implemented in a staged 
fashion.  Staged implementation is an iterative process that first addresses those sources with the largest 
impact on water quality.  For example, a promising management practice in agricultural areas of an 
impaired watershed is livestock exclusion from streams.  This has been shown to be very effective in 
lowering bacteria concentrations in streams, both from the cattle deposits themselves and from 
additional buffering in the riparian zone.  Additionally, reducing the human bacteria loading from failing 

Components of a TMDL 
Implementation Plan: 

1. Executive Summary 
2. Introduction 
3. State and Federal Requirements for 

Implementation Plans 
4. Review of TMDL Development 
5. Public Participation 
6. Implementation Actions 
7. Measurable Goals and Milestones 
8. Stakeholders’ Roles and 

Responsibilities 
9. Integration with Other Watershed 

Plans 
10. Potential Funding Sources 
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septic systems and straight pipes should be a focus during the first stage because of its health 
implications. 
 
There are many benefits of staged implementation, including: 

1. as stream monitoring continues to occur, it allows for water quality improvements to be recorded 
as they are being achieved; 

2. it provides a measure of quality control, given the uncertainties which exist in any model; 
3. it provides a mechanism for developing public support; 
4. it helps to ensure the most cost effective practices are implemented initially; and 
5. it allows for the evaluation of the adequacy of the TMDL in achieving the water quality standard.  

 
With successful completion of IPs, Virginia will be well on the way to restoring impaired waters and 
enhancing the value of this important resource.  Additionally, development of an approved IP will 
improve a locality's chances for obtaining monetary assistance during implementation. 
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3.0 STATE AND FEDERAL REQUIREMENTS FOR IMPLEMENTATION PLANS 
(The language and/or regulatory references included in this 
section may be inserted into the State and Federal 
Requirements for Implementation Plans chapter.) 
 
There are a number of state and federal requirements 
and recommendations for TMDL IPs.  The goal of 
this chapter is to clearly define these and explicitly 
state if the "elements" are a required component of 
an approvable IP or are merely a recommended topic 
that should be covered in a thorough IP.  This 
chapter has three sections that discuss the a) 
requirements outlined by the Water Quality 
Monitoring, Information, and Restoration Act 
(WQMIRA) that must be met in order to produce an 
IP that is acceptable and approvable by the 
Commonwealth, b) EPA recommended elements of 
IPs, and c) required components of an IP in 
accordance to Section 319 guidance.   

3.1 State Requirements 
The TMDL IP is a requirement of Virginia’s 1997 Water Quality Monitoring, Information, and 
Restoration Act (§62.1-44.19:4 through 19:8 of the Code of Virginia), or WQMIRA.  WQMIRA directs 
Virginia Department of Environmental Quality (DEQ) to “develop and implement a plan to achieve 
fully supporting status for impaired waters.”  In order for IPs to be approved by the Commonwealth, 
they must meet the requirements as outlined by WQMIRA. 

3.2 Federal Recommendations 
Section 303(d) of the CWA and current EPA regulations do not require the development of 
implementation strategies. EPA does, however, outline the minimum elements of an approvable IP in its 
1999 “Guidance for Water Quality-Based Decisions: The TMDL Process”.  The listed elements include  

• a description of the implementation actions and management measures,  
• a time line for implementing these measures,  
• legal or regulatory controls,  
• the time required to attain water quality standards, and  
• a monitoring plan and milestones for attaining water quality standards.   

WQMIRA requires that IPs include the following: 
• date of expected achievement of water quality objectives; 
• measurable goals; 
• necessary corrective actions; 
• associated costs, benefits, and environmental impact of 

addressing the impairment. 
 
IPs must include these four elements in order to meet the 
requirements of WQMIRA. 
 

Components of a TMDL 
Implementation Plan: 

1. Executive Summary 
2. Introduction 
3. State and Federal Requirements 

for Implementation Plans 
4. Review of TMDL Development 
5. Public Participation 
6. Implementation Actions 
7. Measurable Goals and Milestones 
8. Stakeholders’ Roles and 

Responsibilities 
9. Integration with Other Watershed 

Plans 
10. Potential Funding Sources 
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It is strongly suggested that the EPA recommendations be addressed in the IP (in addition to the required 
components as described by WQMIRA).   

3.3 Requirements for Section 319 Fund Eligibility 
EPA develops  guidelines that describe the process and criteria to be used to award CWA Section 319 
nonpoint source grants to States.  The guidance is subject to revision and the most recent version should 
be considered for IP development.  The “Supplemental Guidelines for the Award of Section 319 
Nonpoint Source Grants to States and Territories in FY 2003” identifies the following nine elements that 
must be included in the IP to meet the 319 requirements: 

1. Identify the causes and sources of groups of 
similar sources that will need to be controlled to 
achieve the load reductions estimated in the 
watershed-based plan; 

2. Estimate the load reductions expected to achieve 
water quality standards; 

3. Describe the NPS management measures that 
will need to be implemented to achieve the identified load reductions; 

4. Estimate the amounts of technical and financial assistance needed, associated costs, and/or the 
sources and authorities that will be relied upon to implement the watershed-based plan. 

5. Provide an information/education component that will be used to enhance public understanding 
of the project and encourage the public’s participation in selecting, designing, and implementing 
NPS management measures; 

6. Provide a schedule for implementing the NPS management measures identified in the watershed-
based plan; 

7. Describe interim, measurable milestones for determining whether NPS management measures or 
other control actions are being implemented; 

8. Identify a set of criteria for determining if loading reductions are being achieved and progress is 
being made towards attaining water quality standards, and if not, the criteria for determining if 
the watershed-based plan needs to be revised; and 

9. Establish a monitoring component to evaluate the effectiveness of the implementation efforts. 
 
For more information on the requirements for Section 319-fund eligibility, refer to 
http://www.epa.gov/owow/nps/cwact.html or http://www.dcr.state.va.us/sw/ss319.htm. 

Congress amended the Clean Water Act 
(CWA) in 1987 to establish the Section 319 
Nonpoint Source Management Program.  
Under Section 319, State, Territories, and 
Indian Tribes receive grant money, which 
supports a wide variety of activities, including 
the restoration of impaired waters. 

http://www.epa.gov/owow/nps/cwact.html
http://www.dcr.state.va.us/sw/ss319.htm
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In the REVIEW OF TMDL DEVELOPMENT Chapter, 
the following should be included: 
• description of impairment(s);  
• description of watershed characteristics, including 

land use and watershed maps; 
• description of water quality monitoring; 
• description of water quality modeling; 
• description of sources of pollutant considered; 
• allocation results and load reductions required to 

restore water quality 

4.0 REVIEW OF TMDL DEVELOPMENT 
In order to set the stage for implementation, it is 
necessary to include a summary of the results of the 
TMDL development.  This section of the IP should, 
therefore, describe the impairment(s), watershed 
characteristics, results of the TMDL study, and load 
reductions required to restore water quality. These are 
all components that can be found in the approved 
TMDL report. 

4.1 Description of Impairment(s)  
TMDLs are established for impairments or threats to a water body caused by identifiable pollutants, as 
defined by the CWA (EPA, 1999).   In Virginia, TMDLs are developed when specific physical, 
chemical, biological or radiological water quality values (e.g., pH, dissolved oxygen, bacteria, 
tributyltin, nutrients) violate a numeric limit or when fish tissue screening levels are the primary cause 
of impairment (e.g., Virginia Department of Health (VDH) Health Advisory (Mercury), VDH Health 
Advisory (PCBs)).  
 
Bacteria impairments are currently identified by determining values of fecal coliform or E. coli.  A 
TMDL document developed for a bacterial impairment may be titled by type of bacteria measured (e.g., 
“Fecal Coliform TMDL Development for Middle Blackwater River, Virginia”).  Bacteria impairments 
of shellfish waters are determined using more restrictive water quality standards than other bacteria 
impairments.  A TMDL study of shellfish waters with a bacterial impairment is often referred to as a 
“Shellfish TMDL.” 
 
A TMDL developed for a general standard (benthic) impairment addresses one or more specific 
pollutant(s) that have been shown to impact the health of the aquatic communities. 
 
In some cases, several TMDLs have been developed for the same water body, each addressing a 
different impairment (e.g., bacteria and benthics).  A single IP may address these multiple TMDLs for 
the same impaired water body.  This would require that information from all TMDL reports be 
incorporated into the IP. 
 
Additionally, a water body may be listed in the 303(d) list for other impairments.   If the IP does not 
specifically address all impairments for the water body, it is important to consider potential 
implementation actions with regard to their impacts on all known impairments of the water body, so that 
implementation can be more efficient. 

Components of a TMDL 
Implementation Plan: 

1. Executive Summary 
2. Introduction 
3. State and Federal Requirements for 

Implementation Plans 
4. Review of TMDL Development 
5. Public Participation 
6. Implementation Actions 
7. Measurable Goals and Milestones 
8. Stakeholders’ Roles and 

Responsibilities 
9. Integration with Other Watershed 

Plans 
10. Potential Funding Sources 
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4.2 Description of Watershed Characteristics 
If available, some watershed characteristics that can be included in the Review of TMDL Development 
chapter are drainage area, location (counties, cities, towns), if the study area is part of a larger 
watershed, confluences, headwaters, and land use.  Maps of the watershed should be included which 
show the location of the watershed, subwatersheds used in the TMDL study, and the land uses for the 
watershed. 
 
An understanding of the watershed characteristics, particularly a description of land use, is necessary 
when choosing implementation actions.  The three general categories of land use that are most 
commonly used are agricultural, urban, and forest.  The approved TMDL report will sometimes provide 
information on land use in percentages.  For example, “The Middle Blackwater Watershed is 
approximately 23,206 acres comprised of forest (54.6%), agricultural (38%), and urban (7.4%) land 
uses.” (“Fecal Coliform TMDL development for Middle Blackwater River, Virginia, 2000”)  At times, 
the TMDL report will have more detailed land use descriptions provided by sources such as Virginia 
Department of Conservation and Recreation (DCR). 

4.3 Description of Water Quality Monitoring 
When considering the water quality monitoring conducted in support of the TMDL, it is important to 
assess any monitoring conducted specifically as a part of the TMDL development as well as any 
historical monitoring efforts that have been documented.  Monitoring efforts may include ambient water 
quality monitoring (e.g., temperature, dissolved oxygen, pH, bacteria, nutrients) conducted by DEQ, 
special studies conducted by DEQ, research monitoring conducted by academic institutions, voluntary 
monitoring conducted by citizens or local government entities, or some combination of all the above.  
Depending on the intensity of previous and current monitoring efforts, it may be possible to use the 
resultant data to help in targeting implementation strategies. 
 
4.3.1 Temporal Monitoring 
Temporal monitoring includes in-stream monitoring at stations within the impaired watersheds, typically 
located at the watershed outlet, conducted on a fixed-frequency basis (e.g., monthly, bimonthly, 
quarterly, or semi-annually).  For example, a general standard (benthic) TMDL is developed using 
ambient data monitored on a semi-annual basis, while a bacterial (fecal coliform) TMDL may have been 
developed using monthly, bimonthly, and/or quarterly data.  This type of data is useful in establishing 
the level of impairment but is typically not adequate to ascertain the spatial and temporal variability of 
the impairment needed to aid in targeting.  Voluntary citizen monitoring may have been assessed for use 
in the TMDL development as well.  While voluntary monitoring may not meet quality assurance 
requirements for listing (or de-listing) a stream 
segment as impaired, it may be useful in improving 
the overall picture of the impairment, depending on 
the distribution of monitoring sites and frequency of 
sampling. 
 
In the case of bacteria impairments, any bacteria 
source tracking (BST) data should be included.  Such 
data will add to the overall picture of the impairment 
and is geared towards establishing the nature of the 
impairment. 
 
 

Bacterial source tracking (BST) is 
intended to aid in identifying sources 
(e.g., human, livestock, or wildlife) of 
fecal contamination in water bodies.  The 
information gained provides insight into 
the likely sources of fecal contamination, 
and will improve the chances for success 
in implementing solutions.  
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SIMPLE MODELING: 
• relies on generalized sources of 

information 
• uses simple mathematical 

relationship between 
physiographic characteristics of 
the watershed and pollutant 
export 

• uses large simulation time steps 
to provide long-term averages or 
annual estimates 

 
MID-RANGE MODELING: 

• relies on site-specific data 
• uses a management-level 

approach to assess pollutant 
sources and transport 

• uses small time steps to represent 
temporal variability 

• relates pollutant loadings to 
hydrologic and erosion processes 

 
DETAILED MODELING: 

• relies on intensive data collection 
within the watershed 

• uses algorithms to simulate the 
physical processes of infiltration, 
runoff, pollution accumulation, 
instream effects, and 
groundwater/surface water 
interaction 

• uses small time steps to allow for 
continuous and storm event 
simulations 

• provides accurate estimations of 
pollutant loads and the expected 
impacts on water quality 

 
Source:  Compendium of Tools for 
Watershed Assessment and TMDL 

Development (EPA, 1997) 

4.3.2 Spatial and Temporal Monitoring 
Spatial and temporal monitoring includes water quality 
data collected at the outlets of impaired watersheds in 
addition to water quality data collected at various 
points within the watershed on a fixed-frequency 
and/or storm-event basis.  Data collected from a 
spatially distributed monitoring network can be useful 
in identifying and targeting implementation strategies, 
as this data can be used to identify “hot spots” 
(subwatersheds where initial implementation resources 
would result in the greatest return in water quality 
improvement) that, if targeted for implementation 
actions early in the implementation process, may 
produce significant results in terms of reaching water 
quality goals.  For example, for a bacterial impairment 
in an urban area, data collected from a spatially 
distributed monitoring network could more specifically 
identify pollutants from leaking sewer lines or urban 
wash-off from parking lots than what is provided with 
temporal monitoring. This type of monitoring is 
generally supported through special studies or locally 
funded monitoring programs. 
 
4.4 Description of Water Quality Modeling 
In order to understand the implications of the load 
allocations determined during the TMDL development, 
it is important to understand the modeling methods used 
in the analysis.  Modeling used in the development of 
TMDLs varies from simple to mid-range to detailed.  
The Compendium of Tools for Watershed Assessment 
and TMDL Development (EPA, 1997) provides an 
overview of a variety of techniques and models used in 
TMDL development.   
 
A TMDL developed with a simple modeling effort 
might be based solely on an analysis of monitored data 
(such as instream water quality data collected at the 
outlet of the impaired watershed) or may make use of 
data to determine some basic relationships (e.g., 
pollutant responses to high flows vs. low flows).  With 
simple modeling efforts, very little can be done to 
predict the impact of different stages of 
implementation or different targeting scenarios.  Use 
of a load duration curve to estimate the impacts of 
directly deposited sources of bacteria as compared to 
land-based sources falls into this category. 
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Mid-range modeling might include the use of monthly or annual loading models, such as Generalized 
Watershed Loading Functions (GWLF) or the Universal Soil Loss Equation (USLE).  (For more 
information on these techniques, refer to the Compendium of Tools for Watershed Assessment and 
TMDL Development (EPA, 1997).)  These mid-range models can be used during IP development to 
gage the relative water quality impacts of different stages of implementation, but they provide a 
summarized picture of the responses and typically lack the spatial refinement needed for modeling 
scenarios for targeted sites. 
 
A detailed model (e.g., Hydrologic Simulation Program-FORTRAN – HSPF, or Storm Water 
Management Model – SWMM) will take into account temporal and spatial variations in the nonpoint 
pollution loads.  These detailed models can be used to predict the water quality impacts of different 
stages of implementation, as well as various scenarios for targeted sites. 

4.5 Description of Sources Considered 
Potential sources of the pollutant considered in the development of the TMDL include both point source 
and NPS contributions. 
 
4.5.1 Point Sources 
Point sources are pollutant loads discharged at a specific location.  These can be pipes, outfalls, and 
conveyance channels from either municipal wastewater treatment plants or industrial waste treatment 
facilities.  Any person who discharges or proposes to discharge any pollutant into surface waters of the 
Commonwealth from a point source must apply for a Virginia Pollutant Discharge Elimination System 
(VPDES) permit.   The VPDES permit program classifies dischargers based on type of discharge and 
volume: 

Major:  sewage with a design volume equal to or greater than 1.0 
million gallons per day and industrial discharges requiring 
EPA review. 

Minor:   commercial, small industrial and sewage of less than 1.0 
million gallons per day. 

General:   typically small volumes of low potency pollutants. 
The  TMDL’s WLA accounts for the portion of a receiving water's loading capacity that is allocated to 
one of its existing or future point sources of pollution.  In most cases, all point sources of pollution 
located in the specified watershed must be accounted for in the WLA portion of the TMDL. 
 
Once the TMDL has been developed by the Commonwealth and approved by EPA, the effluent 
limitations for each permit (i.e., point source) identified in the report must be consistent with the 
assumptions and requirements of any available WLA for the discharge (40 CFR 122.44(d)(1)(vii)(B)).  
This means that the VPDES permits identified in the TMDL report must be in compliance with the 
WLA portion of the TMDL.  Compliance is expected at the time the permit is reissued unless the time 
period between TMDL approval and permit re-issuance is too short to allow compliance.  In such a case, 
a compliance schedule may be employed. 
 
Some point source compliance with the TMDL is required and implemented by the DEQ's VPDES 
program and will not be covered in this manual.  
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In most cases, and for NPS dominated watersheds, the WLA portion of the TMDL does not need to be a 
part of the IP.  There is, however, one exception.  WLAs will need to be addressed in an IP for an 
urban watershed that is covered by a municipal separate storm sewer system (MS4) permit (Phase 
I or II).  MS4 permits are National Pollutant Discharge Elimination System (NPDES)-regulated 
stormwater discharges that must be addressed by the WLA component of a TMDL (40 C.F.R. § 
130.2(h)).   

 
Current EPA Region III guidance says that, in most 
cases, MS4 permits located in TMDL waters can 
include BMPs and monitoring requirements to improve 
water quality and address compliance with the 
TMDL's WLA.  The expectation is that, at the time of 
the next permit reissuance, water quality improvements 
can be demonstrated.  If this is not the case, different 
control strategies or numeric limits may be required.   
 
The IP completed for an urban watershed should 
include BMPs designed to reduce pollution from 
stormwater sources.  Persons developing the IP will 
not deal directly with permit compliance issues. 
They will, however, deal with identifying BMPs to 
address the WLA in the TMDL.  
 

 
4.5.2 Nonpoint Sources 
NPS pollution originates from diffuse sources on the 
landscape (e.g., agriculture or urban) and is strongly 
affected by precipitation events – runoff from rain or 
snowmelt (e.g., contaminants in urban stormwater, 
nutrients in runoff from recreational fields, and bacteria 
in runoff from confined animal facilities).  In some 
cases, a precipitation event is not required to deliver 
NPS pollution to a stream (e.g., direct deposition of 
fecal matter by wildlife or livestock, metals delivered 
by mine seeps, and contamination from leaking sewer 
lines or straight pipes).  With regard to NPS pollution, 
source assessments conducted during TMDL 
development might include a simple identification of 
potential sources similar to that included in the 303(d) 
listing (e.g., NPS – agriculture or NPS – urban), or an 
extensive analysis of land use with consideration for 
delivery mechanisms (e.g., direct loadings to the stream or land-based loadings that require a 
precipitation event for delivery of the pollutants to the stream from pervious and impervious surfaces).  
Table 4.1 gives an example of NPSs, their delivery mechanisms, and temporal variations considered in 
the “Fecal Coliform TMDL Development for Cedar, Hall, Byers, and Hutton Creeks, Virginia” 
developed on behalf of DEQ and DCR in March 2000. 

Waste Load Allocation (WLA) in 
TMDL 

• WLA compliance will be met 
through VPDES permits. 

• WLA in most cases will not be 
addressed in the IP, with one 
exception. 

• For municipalities with MS4 
permits, IP will identify BMPs 
and monitoring requirements to 
address the WLA. 
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Table 4.1 Fecal coliform sources modeled during TMDL development 

Source Delivery Mechanism(s) Variation 
Wildlife 
 Deer 

 
Land-Based 

 
Spatial 

 Canada Goose Land-Based Temporal and Spatial 
Agricultural 
 Beef Cattle 
 Dairy Cattle 
 Sheep 
 Horses 
 Swine 

Liquid Dairy Manure 

 
Land-Based & Direct 
Land-Based & Direct 
Land-Based 
Land-Based 
None 
Land-Based 

 
Temporal and Spatial 
Temporal and Spatial 
Temporal and Spatial 
Temporal and Spatial 
Spatial (100% confined) 
Temporal and Spatial 

Residential 
 Failing Septic 

Dogs 

 
Direct 
Land-Based 

 
Spatial 
Spatial 

 

4.6 Allocation Results and Load Reductions Required to Restore Water Quality 
The TMDL report includes a section describing the load allocations to NPSs.  Using the model 
developed for the TMDL study, allocation scenarios are developed that would result in attainment of the 
water quality standard.  The TMDL report also includes a chapter discussing reasonable assurance and 
implementation.  The information given in the implementation chapter can also be helpful in selecting 
appropriate implementation actions. 
 
For example, overall fecal coliform bacteria NPS load allocations for the Muddy Creek watershed in 
Rockingham County taken from Final Report: Fecal Coliform TMDL Development for Muddy Creek, 
Virginia are given in Table 4.2 for land-based loads and direct loads.  The last column shows the percent 
reductions needed to attain water quality standards.  Land-based loadings need to be reduced by 57%, 
and direct loadings need to be reduced by 99% to meet the water quality standard.  More specifically, 
looking at direct loads, failing septic systems and uncontrolled discharges have to be completely 
eliminated.  Loadings from cattle in the stream have to be reduced by 99%.  Implementation actions 
must be selected to address these load reductions. 
 
Another example of load reductions is given in Table 4.3.  This example represents load reductions for 
sediment in Blacks Run, Rockingham County, Virginia from Total Maximum Daily Load (TMDL) 
Development for Blacks Run and Cooks Creek, Aquatic Life Use (Benthic) Impairment.  This TMDL 
report shows three agricultural sources (row crops, pasture/hay, and barren) and one urban source of 
impairment.  Implementation actions need to be chosen to reduce sediment loads from row crops (by 
38%), pasture/hay (by 37%), barren land (by 70%), and urban sources (by 29%). 
 
Chapter six provides information on implementation actions and a discussion on selecting the 
appropriate implementation actions to achieve water quality standards. 
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Table 4.2 Overall fecal coliform bacteria NPS allocations for the Muddy Creek watershed 

Land use 
Total Annual Loading 
for Existing Run 
(Counts/Year) 

Total Annual Loading 
for Allocation Run 

(Counts/Year) 
Percent Reduction 

Land-based Loads    
Built-up 1.88E+10 1.88E+10 0% 

Farmstead 1.78E+10 1.78E+10 0% 
Forest 7.33E+10 7.33E+10 0% 
Barren 1.32E+08 1.32E+08 0% 

Cropland 2.48E+11 2.16E+11 13.1% 
Loafing Lots 4.11E+12 8.08E+11 80.3% 

Pasture 1 1.72E+12 1.01E+12 41.3% 
Pasture 2 2.19E+11 1.28E+11 41.8% 
Pasture 3 3.34E+12 1.94E+12 42.0% 

Total Land-based Loads 9.75E+12 4.21E+12 56.8% 
    

Direct loads    
In-stream Cattle 5.82E+14 4.14E+12 99.3% 

Failing Septic Systems 7.72E+11 0 100% 
Uncontrolled Discharges 8.12E+13 0 100% 

Total Direct Loads 6.64E+14 4.14E+12 99.4% 

    
 

Table 4.3 Sediment allocations for Blacks Run 

Source Category Sediment Load Allocation 
(lbs/yr) 

Sediment - % 
Reduction 

Row Crops 1,616,198 38% 
Pasture/Hay 988,461 37 
Barren 193,126 70 
Forest 12,637 0 
Water 0 0 
Urban (grouped pervious & impervious areas) 1,801,799 29 
Groundwater 0 0 
Point Sources (WLA) 32,844 0 
Septic Systems 0 0 
TMDL Load (minus Margin of Safety) 4,645,065 
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Things to consider in formulating a 
public participation process: 
• What partnerships currently exist in 

the watershed that could enhance 
public participation? 

• What media campaigns are currently 
in place that could enhance public 
understanding? 

• What are the target audiences in the 
watershed? 

• What are the concerns and priorities 
of the target audiences? 

• Which strategies are best suited for 
reaching and engaging the public in 
this watershed? 

     
PUBLIC PARTICIPATION in the 
development of TMDL IPs may be 
facilitated through: 

• public meetings; 
• focus groups;  
• a steering committee; 
• websites; 
• the media, and 
• mailings. 

 

5.0 PUBLIC PARTICIPATION 
An essential step in implementing a TMDL and 
putting together a plan for such purpose is the input 
from a broad range of individuals, agencies, 
organizations and businesses because of their interest 
and familiarity with local water quality needs and 
conditions.   Public participation facilitates dialogue 
between local stakeholders and government agencies 
to commit resources to TMDL implementation, such 
as funding and technical support.  Community 
members are best suited to identify and resolve 
sources of water quality problems.  In many 
watersheds across Virginia, there are a number of 
diverse watershed planning activities already in place 
(e.g., basinwide water quality management plans 
(WQMPs), tributary strategies, Chesapeake 2000 
(C2K), watershed plans, roundtables, comprehensive 

plans, etc.) by individuals, non-profits, and community and 
government groups.  The public participation process for 
the IP in many cases may be a targeting of these ongoing 
efforts on a much smaller geographical scale. 
  
The approaches to public participation listed in the text 
box (left) were successfully used in the development of the 
first IPs in Virginia, which included the Muddy Creek, Dry 
River, Pleasant Run, and Lower Dry River watersheds in 
Rockingham County; Blackwater River watersheds in 
Franklin County, and Cedar, Hall/Byers, and Hutton Creek 
watersheds in Washington County.   These IPs for fecal 
coliform TMDLs were developed on behalf of the DCR in 
2001. 
 
The public participation chapter of the IP should describe the 
approaches, such as listed at left, which will be used to 
inform the public and to solicit input. 
 
Public meetings provide a forum whereby the general public 
can be informed as to the TMDL requirements, how the IP 
will be developed, and what actions the IP will require.   
Focus groups provide a way for a smaller numbers of 
individuals within the community to come together to 
address specific implementation issues.   A steering 
committee to consider recommendations that are formulated 
by the focus groups and to provide overall oversight to the 
process is also recommended.  Other watershed-specific 
approaches may be developed as well. 

 
 

Components of a TMDL 
Implementation Plan: 

1. Executive Summary 
2. Introduction 
3. State and Federal Requirements for 

Implementation Plans 
4. Review of TMDL Development 
5. Public Participation 
6. Implementation Actions 
7. Measurable Goals and Milestones 
8. Stakeholders’ Roles and 

Responsibilities 
9. Integration with Other Watershed 

Plans 
10. Potential Funding Sources 
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5.1 Public Meetings 
Often, there may be limited attendance at the two to three public meetings that are held during the 
TMDL development process.   Many individuals are only interested in the bottom line – “What needs to 
be done to meet the TMDL and how will this impact my personal property?”   Therefore, individuals 
will show up at public meetings for an IP who did not attend TMDL development public meetings.  It is 
suggested that a minimum of two public meetings be held during development of the IP.   The first 
meeting should provide a general description of what a TMDL is, a more detailed description of the 
TMDL and IP development processes, a presentation on any additional monitoring planned or 
completed since the TMDL was finalized, and a solicitation for participation in focus groups.  The 
primary purpose of the second public meeting would be to present the draft TMDL IP for public 
comment.  This meeting should be held early enough in the IP development process to allow a 30-day 
public comment period after the draft IP is presented. 
 
The IP should document the location(s) and attendance at any public meetings and summarize the 
content of the comments provided. 

5.2 Focus Groups         
Focus groups, work groups, committees, or teams can be formed to deal with a number of 
implementation issues such as agricultural, residential, environmental, governmental, etc.   The 
membership of such groups should be generally made up of key individuals who are local leaders and 
are knowledgeable about the specific issue the focus group is to address.   The objective of such groups 
is to provide input on what is needed to obtain participation in carrying out the IP within the constituents 
represented or what resources a particular group (e.g. government) may provide.   The IP should 
summarize the input from each of the focus groups and document recommendations. 
 
For example, the agricultural focus group could consider how to promote community participation in the 
implementation of BMPs on agricultural lands to address load reductions for the various NPSs 
documented in the TMDL.   The residential focus group may deal with ways to address pollutant 
loadings from septic tank failures, straight pipes, and pets for bacteria TMDLs, and even stormwater 
issues in some of the urbanized watersheds for bacteria and benthic TMDLs.   The government focus 
group could consider what financial and technical resources can be brought to bear to address the 
TMDL, as well as existing local, state, and federal regulatory authorities.   The environmental focus 
groups could address what their membership may be able to contribute in regards to TMDL 
implementation. 

5.3 Steering Committee 
The formation of a steering committee or advisory committee to provide overall oversight in the TMDL 
implementation process is recommended.   Membership on this committee should be comprised of 
stakeholders from the various focus groups as well as personnel from the key agencies involved in the 
plan development.   This committee would review the recommendations that come forward from the 
various groups and comments from the public meetings, and provide overall guidance.   

5.4 Websites 
Information about the TMDL and the development of the IP can be posted on the websites for various 
agencies and organizations.   Also, links can be made to the websites at EPA, DEQ, and DCR to provide 
more information on the overall federal and state TMDL programs. 
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5.5  Media 
Public service announcements regarding meetings can be posted on local cable channels and on the 
radio.  Announcements can be made available through newspapers and newsletters and on various 
websites.   Stakeholders should coordinate informing the public about the IP through various newsletters 
that are mailed to residents of the watersheds.   A feature story in a local newspaper provides a forum to 
explain what is happening and how the public can be part of the process. 

5.6  Mailings 
During the TMDL development process a database of landowners may have been compiled in order to 
notify watershed residents of public meetings.   If such a database is not available, it is suggested that 
one be compiled from input by the local Soil and Water Conservation District, business and industry, 
chambers of commerce, clubs and environmental organizations, schools, etc.   The watershed residents 
could be notified of the public meetings and provided fact sheets and other educational materials 
pertaining to the IP.  All mailings should briefly explain the TMDL and IP process and what it means to 
local citizens in simple and clear language.  It is best to avoid using 'TMDL' in the headline as most 
people are not familiar with this term. 
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6.0 IMPLEMENTATION ACTIONS 
A number of state and federal requirements for IPs 
are listed in Chapter 3.  WQMIRA requires 
necessary corrective actions as one of four elements 
included in an IP.  EPA requires the description of 
the implementation actions and/or management 
measures as one of the minimum elements of an 
approvable IP.  The terms “corrective actions,” 
“implementation actions,” and “management 
measures” are used synonymously to describe  what 
is needed to achieve the TMDL.  Other terms that 
may be used are “control measures” and “BMPs”.  
These terms are used interchangeably throughout this 
guidance manual. 
 
This chapter explains how to select the appropriate 
implementation actions and how to quantify the 
overall implementation effort.  By quantifying 
implementation actions needs, the costs and benefits of implementation can be assessed.  The following 
sections discuss the methodology involved in assessing implementation needs and estimating costs and 
benefits. 
 

An important element of the TMDL IP is to encourage 
voluntary compliance with implementation actions by 
local, state, and federal government agencies, business 
owners, and private citizens.   In order to encourage 
voluntary implementation, information must be obtained 
on the types of actions and program options that can 
achieve the goals practically and cost-effectively.  
Potential implementation actions can be identified through 
review of the TMDL report, stakeholder input, literature 
review, and discussions with representatives from the 
following agencies: Soil and Water Conservation Districts 
(SWCDs), Natural Resources Conservation Service 
(NRCS), DCR, DEQ, VDH, Virginia Cooperative 
Extension (VCE), county governments, local Farm 
Bureaus, and area colleges and universities.  

6.1 Linking the TMDL to Implementation 
Linking the TMDL to implementation involves identifying appropriate actions to alleviate the 
impairment (identifying the implementation actions) and assessing the extent of each implementation 
action needed.  The level of effort required to identify and select the appropriate implementation actions 
depends on the amount and type of data available from the development of the TMDL, the complexity 
of the watershed characteristics, and the complexity of the impairment(s) involved.  This section is 
provided to help the planners identify the information already available and the information still needed 
to select appropriate implementation actions.  
 

THE IMPLEMENTATION ACTIONS 
chapter of the TMDL 

Implementation Plan addresses the 
following questions: 

• What types and quantities of 
implementation actions will be 
needed to restore water quality? 

• What types and quantities of 
technical assistance will be 
needed to implement the actions? 

• What are the associated costs and 
benefits of implementing these 
actions? 

Components of a TMDL 
Implementation Plan: 

1. Executive Summary 
2. Introduction 
3. State and Federal Requirements for 

Implementation Plans 
4. Review of TMDL Development 
5. Public Participation 
6. Implementation Actions 
7. Measurable Goals and Milestones 
8. Stakeholders’ Roles and 

Responsibilities 
9. Integration with Other Watershed 

Plans 
10. Potential Funding Sources 
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INTERMEDIATE DETAIL OF TMDL 
ANALYSIS: 

• temporal and spatial 
monitoring 

• rudimentary source 
assessment 

• assessment of delivery 
mechanisms 

• mid-range modeling  

LOW DETAIL OF TMDL ANALYSIS: 
• temporal monitoring 
• simple source assessment 
• simple modeling  

HIGH DETAIL OF TMDL ANALYSIS: 
• temporal and spatial 

monitoring 
• extensive source assessment 
• assessment of delivery 

mechanisms 
• detailed modeling  

6.1.1 Detail of TMDL Analysis 
TMDLs vary based on the degree and methodology of the analysis used to determine allocation results 
and load reductions.   Examining the monitoring, the source assessment, and the modeling used to 
develop the TMDL will provide the information needed to assess the detail of the TMDL analysis. 
 
A review of the TMDL report (see Chapter 4) provides information on the level of detail of the 
monitoring, source assessment, and modeling efforts involved in determining the TMDL.  The level of 
detail of the TMDL analysis can then be used as one factor in determining the level of effort needed for 
assessing implementation actions needs.  Some general guidelines are given here to identify the level of 
detail used to obtain the TMDL. 
 
6.1.1.1 Low Detail TMDL Analysis 
A simple TMDL analysis with low detail is one that 
involves temporal monitoring, simple source assessment, 
and simple modeling.  An example of a low-detail 
TMDL analysis with simple modeling is a "load 
duration" TMDL analysis.  In addition to available 
historical data, a low-detail TMDL analysis includes 
temporal monitoring.  A simple source assessment includes waste load allocations to each permitted 
point source within the watershed and NPS load allocations to broad categories of sources within the 
watershed (e.g., in a TMDL established for bacteria, reductions might be allocated to livestock, wildlife, 
and human sources based on BST). 
 
6.1.1.2 Intermediate Detail TMDL Analysis 
An intermediate TMDL analysis involves temporal and 
spatial monitoring, a rudimentary source assessment, 
assessment of delivery mechanisms, and some mid-range 
modeling.    A rudimentary source assessment includes 
identifying the point sources of pollution within the 
watershed and also categorizing the NPS loads based on 
land use.  (Land use data can be obtained from 
government agencies such as the U.S. Geological Survey 
(USGS) and the Farm Service Agency (FSA). USGS 
provides access to its aerial photography products  as 
part of the National Aerial Photography Program (NAPP) at 
http://edc.usgs.gov/products/aerial/napp.html. Additionally, land use data, such as Multi-Resolution 
Land Characteristics (MRLC) and National Land Cover Data (NLCD) are available from USGS at 
http://edc.usgs.gov/products/landcover.html.  Information from FSA's Aerial Photography Field Office 
can be accessed from http://www.apfo.usda.gov/.  These 
are some of the commonly used sources of land use data, 
however, other sources are often available and may be 
more appropriate for specific applications.  County 
offices (e.g., GIS departments) and regional 
representatives of government agencies can often 
provide useful input as to locally appropriate data.)   
 
Assessment of delivery mechanisms consists of 
determining the pathway(s) of the pollutant to the 

http://edc.usgs.gov/products/aerial/napp.html
http://edc.usgs.gov/products/landcover.html
http://www.apfo.usda.gov/
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Watershed Characteristics 
that influence assessment 
of implementation needs 
can be defined by: 

• number of sources 
that contribute to 
the impairment(s) 

• land uses within the 
watershed  

Characteristics of the Impairment 
that influence assessment of 
implementation needs can be 
defined by: 

• type of impairment(s) 
• number of pollutants 

Low Complexity of Impairment and 
Watershed Characteristics can be 
defined by: 

• single pollutant 
• single source 
• homogeneous land use 

stream.  Mid-range modeling might include monthly or annual loading models, such as GWLF or USLE, 
commonly used to model nutrients and sediment loadings. 
   
6.1.1.3 High Detail TMDL Analysis 
A highly detailed TMDL analysis involves temporal and spatial monitoring throughout the watershed, 
an extensive source assessment, assessment of delivery mechanisms, and detailed modeling of the 
pollution loads within the watershed.  An extensive source assessment includes utilizing available land 
use studies (such as those previously cited), visual methods such as stream walks, geographic 
information system (GIS) tools, public or citizen information, and federal or state agency databases.  An 
assessment of the delivery mechanisms determines the pathways from which the pollutant enters the 
surface waters.  This approach provides a local verification process that will lower the level of effort 
needed to select the implementation actions.  Models such as HSPF that are used in a highly detailed 
TMDL analysis are continuous watershed simulation models that require detailed input data. 
 
6.1.2 Impairment and Watershed Characteristics 
Classifying the TMDL analysis is only one factor when determining the level of effort needed for 
assessing implementation needs.  This level of effort is also dependent upon the characteristics of the 
watershed and the complexity of the impairment. 
 
The number of sources that contribute to the impairment and the 
land uses within the watershed define the watershed characteristics 
which are factors used to determine the level of effort for assessing 
implementation needs.  For example, selecting implementation 
actions that address a stream segment impaired by a single 
identifiable source, such as livestock, will be relatively simple.  But 
establishing BMPs that address multiple pollutant sources (such as 
sewer overflows and urban stormwater as well as industrial point 
sources) or multiple land uses within the watershed would be much 
more involved. 

 
The type of impairment and the number of pollutants 
contribute to the complexity of the impairment.  IPs 
developed for more than one pollutant, such as the IP 
developed for the Muddy Creek, Dry River, Pleasant Run, 
and Lower Dry River watersheds in Rockingham County 
(for fecal coliform and nitrate reductions), will involve a 
higher level of effort to assess implementation needs. 
   

 
6.1.2.1 Low Complexity Impairment and Watershed Characteristics 
A single pollutant from a single source where there is 
only one overwhelmingly predominant land use involved 
can be classified as an impairment and watershed of low 
complexity.  A bacterial impairment caused by sewer 
overflow (single pollutant) in an urban watershed (single 
land use) is defined as a low complexity impairment. 
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Intermediate Complexity of 
Impairment and Watershed 
Characteristics can be defined by: 
• single pollutant 
• single source 
• mixed land use 

or 
• single pollutant 
• multiple sources 
• homogeneous land use 

High Complexity of Impairment 
and Watershed Characteristics can 
be defined by: 
• single or multiple pollutants 
• multiple sources  
• mixed land use

6.1.2.2 Intermediate Complexity Impairment and Watershed Characteristics 
A single pollutant that can be from a single source or 
multiple sources can be classified as an impairment and 
watershed of intermediate complexity.  To be defined as 
an impairment of intermediate complexity from a single 
source, the pollutant source comes from mixed land use, 
such as bacterial impairment from agricultural and 
residential land uses.  An impairment of intermediate 
complexity from multiple sources has more than one 
source of pollutant but only one homogeneous land use.  
For example, stream bank erosion from cattle and runoff 
from pastures are pollutant sources causing sediment 
impairment on agricultural land. 
 
6.1.2.3 High Complexity Impairment and Watershed Characteristics 
An impairment and watershed of high complexity is due to 
a single pollutant or multiple pollutants caused by multiple 
sources and/or mixed land use.  All general standard 
(benthic) impairments can be defined as high complexity 
impairments because the health of aquatic communities, 
which is the gage by which this standard is measured, 
responds to a wide variety of environmental factors 
(stressors).  The complexity of the relationship between 
the health of aquatic communities and the stressors impacting that health makes these impairments 
highly complex.  A TMDL IP that addresses multiple pollutants for the same water body has a highly 
complex set of impairments. 
 
6.1.3 Level of Effort for Assessing Implementation Actions 
Figure 6.1 shows the level of effort for assessing implementation needs dependent on the type and 
amount of information available from the TMDL process.  Column 1 of Figure 6.1 describes the detail 
involved in the TMDL analysis, with the characteristics of low, intermediate and high detail TMDL 
analyses in the shaded boxes.  (These characteristics are discussed in Section 6.1.1.)  Column 2 of 
Figure 6.1 displays the complexity of the impairment(s) and watershed characteristics identified during 
TMDL development.  (These characteristics are discussed in Section 6.1.2.)  Column 3 gives the level of 
effort for assessing implementation needs and the suggested tasks needed to select the appropriate 
implementation actions. 
 
Figure 6.1 shows that if the TMDL analysis was conducted using minimal data (low detail analysis), a 
higher level of effort for assessing implementation needs (column 3) is required than for one in which 
the TMDL was determined using considerable data (intermediate or high detail analysis).  Also, the 
level of effort required for assessing implementation actions for a TMDL increases with the complexity 
of the watershed characteristics and the impairments (column 2).  
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Figure 6.1 Relationships between TMDL development and the IP 
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STAKEHOLDER INPUT: 
• public meetings 
• focus groups 
• surveys 
• stream walks 

6.1.3.1 Low Detail of TMDL Analysis; 
Low Complexity Impairment and Watershed Characteristics 

When load allocations were estimated using a simple (low detail) TMDL analysis and the complexity of 
the impairment is identified as low; the assessment of needs and costs, and the identification of funding 
sources can be achieved with stakeholder input, by expanding the source assessment, and by assessing 
the delivery mechanisms during implementation planning. 
 
Stakeholder input and public involvement, such as public meetings (Section 5.1), focus groups (Section 
5.2), and stream walks, will be needed during the development of the IP to assess the implementation 
needs. 
 
Application of load duration methodology and BST during bacterial TMDL analysis provides 
identification of the pollution source (i.e., humans, pets, and wildlife) but not the delivery mechanism 
within the watershed.  An expanded source assessment could include the use of multiple-tracers for 
tracking the source of human wastewater, particularly in urban watersheds.  The multiple tracer 
approach could include: 

• chemical and biological tracers (such as conductivity, temperature, turbidity, 
dissolved oxygen, surfactants, chloride, bromide, and boron); 

• optical brighteners; 
• analysis of organic compounds frequently associated with human wastewater 

(caffeine, nicotine, metabolites, human pharmaceuticals, and detergent metabolites); 
• fluorometric analysis for human wastewater plumes; and 
• bacteria enumeration and source tracking. 

 
6.1.3.2 Low Detail of TMDL Analysis; 

Intermediate Complexity Impairment and Watershed Characteristics 
If the TMDL analysis was generated with a low level of detail for an impairment of intermediate 
complexity, a high level of effort is needed to develop the IP.  The assessment of needs, the assessment 

of the costs and benefits, and the identification of funding sources 
can be achieved with extensive stakeholder input, by expanding the 
source assessment, and by assessing the delivery mechanisms. 
 
A high level of effort requires public meetings (Section 5.1) and 
focus groups (Section 5.2) to address the needs of the TMDL IP.  
Surveys, along with stream walks, may also be helpful in 
identifying sources in the watershed.  Appendix A provides 

examples of surveys that were used for the TMDL IP in Muddy Creek, Dry River, Pleasant Run, and 
Lower Dry River watersheds in Rockingham County, Virginia. 
 
The source assessment provided by the TMDL will most likely need to be expanded to address the 
complexity of the impairment and the watershed characteristics.  Public information can be obtained 
from stakeholder input.  Federal and state agency databases (EPA, USDA NRCS, DEQ, DCR, and local 
conservation districts) can provide land use information, as can stream walks and GIS analyses. 
  
6.1.3.3 Low or Intermediate Detail of TMDL Analysis; 

High Complexity Impairment and Watershed Characteristics 
If the TMDL analysis was generated with a low or intermediate level of detail for an impairment of high 
complexity, a high level of effort is needed to develop the IP.  The assessment of needs, the assessment 
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of the costs and benefits, and the identification of funding sources can be achieved with extensive 
stakeholder input and by expanding the source assessments from the TMDL.  In addition, assessment of 
delivery mechanisms and expanded monitoring is likely to be needed when a low detail TMDL analysis 
is provided. 
 
The source assessments provided by the TMDL report need to be expanded to address the complexity of 
the impairment and the watershed characteristics.  Public information can be obtained from stakeholder 
input, e.g., public meetings (Section 5.1), focus groups (Section 5.2), surveys, and stream walks.  
Federal and state agency databases (EPA, USDA NRCS, DEQ, DCR, and local conservation districts) 
provide land use information, as can stream walks and GIS tools. 
 
A source assessment includes identifying all of the sources within a watershed.  For bacterial or 
sediment impairment, sources are typically separated into urban and rural components.  For a nutrient 
impairment, atmospheric sources may also need to be considered.  A source assessment for a general 
standard (benthic) impairment located in a mining area would include NPS from acid mine drainage 
(mine seeps) and runoff from abandoned mine lands.  To expand the source assessment for a shellfish 
TMDL, a shoreline sanitary survey completed by the VDH, Bureau of Shellfish Sanitation, can be useful 
in identifying NPSs of pollutants.  This survey includes a general description of the surveyed region as 
well as sewage pollution sources, non-sewage pollution sources, boating activity, and animal pollution 
within the surveyed area. 
 
The development of an IP with only minimal monitoring and a highly complex impairment could be 
improved with expanded water quality monitoring.  Water quality data will typically be needed at 
various points within the watershed on at least a bi-monthly basis.  Monitoring sites should be chosen 
based on land use and hydrography to represent areas of comparable size, equally distributed sites 
throughout the watershed, and to isolate influences from pollutant sources (e.g., human, wildlife, 
livestock, fertilizers). 
  
6.1.3.4 Intermediate or High Detail of TMDL Analysis; 

Low Complexity Impairment and Watershed Characteristics 
For an impairment and watershed characteristics of low complexity with an intermediate or high level of 
detail involved in TMDL analysis; estimating the implementation actions needed, estimating the costs, 
and identifying funding sources can be achieved with stakeholder input because of efforts expended 
during the TMDL process to define sources and delivery mechanisms.  This assessment can most likely 
be achieved through public meetings (Section 5.1). 
 
6.1.3.5 Intermediate Detail of TMDL Analysis; 

Intermediate Complexity Impairment and Watershed Characteristics 
If the TMDL analysis was generated with an intermediate level of detail for an impairment of 
intermediate complexity, an intermediate level of effort is needed to develop the IP.  The assessment of 
needs, the assessment of the costs and benefits, and the identification of funding sources can be achieved 
with moderate stakeholder input and by expanding the source assessment from the TMDL report. 
 
In this case, public meetings (Section 5.1), focus groups (Section 5.2) and stream walks are needed to 
address the needs of the TMDL IP.  Sources and their delivery mechanisms need to be identified.  
Stream walks and GIS can be used to identify sources. 
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6.1.3.6 High Detail of TMDL Analysis; 
Intermediate Complexity Impairment and Watershed Characteristics 

If the TMDL analysis was generated with a high level of detail for an impairment of intermediate 
complexity, a low level of highly specialized effort is needed to develop the IP.  The assessment of 
needs, the assessment of the costs and benefits, and the identification of funding sources can be achieved 
with minimal stakeholder input and by using the existing source assessment from the TMDL report. 
 
6.1.3.7 High Detail of TMDL Analysis; 

High Complexity Impairment and Watershed Characteristics 
If the TMDL analysis was generated with a high level of detail for an impairment of high complexity, an 
intermediate level of effort is needed to develop the IP.  The assessment of needs, the assessment of the 
costs and benefits, and the identification of funding sources can be achieved with stakeholder input from 
public meetings (Section 5.1), focus groups (Section 5.2), and stream walks; and by using the existing 
source assessment and the existing monitored data from the TMDL report. 
 
6.1.4 Draft and Approved TMDL Reports and TMDL Implementation Plans 
For more information on draft TMDLs, approved TMDLs, and TMDL IPs for the state of Virginia, visit 
http://www.deq.state.va.us/tmdl/tmdlrpts.html. 

6.2 Assessment of Implementation Action Needs 
6.2.1 Identifying Implementation Actions 
Implementation actions will need to be assessed based on cost, availability of existing funds, reasonable 
assurance of implementation, and water quality impact projections.  Implementation actions chosen 
should be practical, cost-effective, equitable (i.e., dealing fairly with all problem areas), and based on 
the best science and research that is available.  Implementation of the identified corrective actions 
should be administered in a timely manner to efficiently and economically improve problem areas 
through staged implementation. 
 
The cost of installing and administering implementation actions can be determined through discussions 
with local contractors as well as with representatives from focus groups (Section 5.2), the local SWCD, 
NRCS, DCR, DEQ, VDH,  VCE, the local government, the local Farm Bureau, and local industries.  
Implementation actions that can be promoted through existing programs should be identified; the 
availability of these existing programs can be determined through discussions with personnel from 
SWCD, NRCS, DCR, DEQ, and VDH.  Implementation actions that are not currently supported by 
existing programs (and their potential funding sources) should also be identified.  

The allocations determined during TMDL development largely dictate the actions that must be 
employed during implementation.  For example, for a bacterial TMDL that indicates 100% reduction in 
direct deposit from livestock, some form of stream exclusion will be necessary (i.e., fencing may be the 
obvious solution; however, the type of fencing, the distance from the stream bank, and the most 
appropriate management strategy for the fenced pasture are important, though possibly less obvious, 
factors). 

Some Virginia cost-share programs require participants to follow the specifications established by 
NRCS.  For instance, for the example given above, fencing must be installed 25 feet from the stream 
bank at a minimum.  Five-strand non-electric, or 2-strand electric, fencing is recommended for 
excluding cattle from a stream; fencing for other types of livestock may require additional or reduced 
deterrents. 

http://www.deq.state.va.us/tmdl/tmdlrpts.html
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Once the appropriate implementation actions have been determined, the next step is to gather 
information on costs for the equipment, structures, installation, and assistance that are necessary for the 
successful implementation of those actions. Unit costs for implementation actions can be determined 
through information from local contractors, focus group members, and local SWCD representatives.  In 
addition, DCR maintains a database of costs related to corrective measures for pollutants related to 
agricultural practices (the Agricultural BMP Database.)  Information from these sources should be 
gathered, and the average unit cost should be established.  It may also be desirable to project the lowest 
estimated cost and the highest estimated cost for each necessary item to provide a range of expected 
costs.  

Once the average unit cost is established, the number of total units that are needed must be multiplied by 
that cost. For example, if a stream segment needs 1000 feet of fencing as an implementation action, the 
1000 feet must be multiplied by the average cost per foot of fencing to determine the cost of the 
implementation action.  It is important to consider and add in any additional costs associated with the 
implementation of the corrective actions, as well as technical or administrative support and maintenance 
costs.   For instance, in keeping with the example given above, while streamside fencing will effectively 
exclude livestock from the stream, this solution will also necessitate an alternative water source (e.g., 
wells, spring developments, pumped stream water, or public water.)   

It is important to consider future TMDL needs for the watershed when establishing an IP.  For example, 
the first TMDL IPs in Virginia (which included the Muddy Creek, Dry River, Pleasant Run, and Lower 
Dry River watersheds in Rockingham County; Blackwater River watersheds in Franklin County; and 
Cedar, Hall/Byers, and Hutton Creek watersheds in Washington County) were developed for bacterial 
TMDLs. However, implementation practices recommended to reduce bacteria loadings could reduce 
other pollutants (e.g., sediment and nutrients) addressed in future TMDLs.  It is important to remember 
that a thorough implementation of a well-thought out plan will result in desired improvements to water 
quality. 

Very often, there are ongoing costs associated with technical and administrative assistance, and these 
need to be carefully considered in order to come up with a reasonable cost estimate for the 
implementation.   The SWCD, DCR staff, and members of focus groups (Section 5.2), can work 
together in determining reasonable figures for the number of man-hours needed for technical and 
administrative assistance, as well as the resulting costs for salary, benefits, travel, and training. 

Tables 6.1 – 6.5 specify some of the BMPs that are effective in improving water quality, grouped 
according to impairment source.  Appendix B provides descriptions of these BMPs.



 

 
TMDL Implementation Plan Guidance Manual 

27 

 

Table 6.1 BMPs applicable to bacteria 
 (for descriptions of these BMPs, please refer to Appendix B) 
 

                                                                            BACTERIA 
IMPAIRMENT 

SOURCE 
BEST MANAGEMENT PRACTICE 

A
G

R
IC

U
L

T
U

R
E
 

M
IN

IN
G

 

U
R

B
A

N
 

EFFICIENCY AVG 
COST 

UNIT NOTES 

Animal waste management    75 %    
Artificial wetland/rock reed microbial filter        
Compost facility     $5.00 cu. ft. 

storage 
 

Conservation landscaping        
Detention ponds/basins    25 %    
Diversions/earthen embankments     $2.21 lin. ft.  
Drip irrigation        
Fencing    75 % $1.78 lin. ft. does not include cost of 

charger & gates 
Filtration (e.g., sand filters)    30 %    
Infiltration basin    50 %    
Infiltration trench    50 %    
Irrigation water management        
Lagoon pump out        
Land-use conversion        
Limit livestock access        
Litter control        
Livestock water crossing facility    100 % $27.40 lin. ft. reduction in direct deposition 
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                                                                            BACTERIA 
IMPAIRMENT 

SOURCE 
BEST MANAGEMENT PRACTICE 

A
G

R
IC

U
L

T
U

R
E
 

M
IN

IN
G

 

U
R

B
A

N
 

EFFICIENCY AVG 
COST 

UNIT NOTES 

Manufactured BMP systems        
Onsite treatment system installation        
Porous pavement    50 %    
Proper site selection for animal feeding facility        
Rain garden /bioretention basin    40 %    
Range and pasture management    50 %    
Retention ponds/basins    32 %    
Riparian buffer zones    43 – 57 % $547.00 acre forested buffer w/o incentive 

payment 
Septic system pump-out    5 %    
Sewer line maintenance (e.g., sewer line flushing)        
Stream bank protection and stabilization  (e.g., riprap, gabions)    40 - 75 % $47.00 lin. ft. 40 % w/o fencing; 75 % w. 

fencing 
Terraces     $1.70 lin. ft.  
Vegetated filter strip     $99.00 acre  
Waste system/storage (e.g., lagoons, litter shed)    80 – 100 % $27,272 system  
Water treatment (e.g., disinfection, flocculation, carbon filter 
system) 

       
Wetland development/enhancement    30 % $859.00 acre includes creation and 

restoration 
Sources: BMP Efficiencies Chesapeake Bay Watershed Model (Phase IV) August 1999; Draft FC and Nitrate TMDL IP for Dry River (2001); EPA (1998); EPA (1999b); Novotny (1994); Storm Water Best 
Management Practice Categories and Pollutant Removal Efficiencies (2003); USDA (2003); DCR (1999); DEQ/DCR (2001).  
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Table 6.2 BMPs applicable to metals 
 (for descriptions of these BMPs, please refer to Appendix B) 

 
             METALS 

IMPAIRMENT 
SOURCE 

BEST MANAGEMENT PRACTICE 

M
IN

IN
G

 

U
R

B
A

N
 

EFFICIENCY AVG 
COST 

UNIT NOTES 

Artificial wetland/rock reed microbial filter       
Avoid adding materials containing trace metals       
Conservation landscaping       
Detention ponds/basins       
Diversions/earthen embankments    $2.21 lin. ft.  
Filtration (e.g., sand filters)       
Green rooftops       
Integrated pest management       
Land-use conversion       
Litter control       
Manufactured BMP systems       
Rain garden /bioretention basin       
Re-mining       
Retention ponds/basins       
Street sweeping       
Water treatment (e.g., disinfection, flocculation, carbon filter 
system) 

      
Sources: EPA (1999b); Novotny (1994); USDA (2003); DCR (1999); DEQ/DCR (2001). 
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Table 6.3 BMPs applicable to nutrients 
(for descriptions of these BMPs, please refer to Appendix B) 

NUTRIENTS* 

IMPAIRMENT 
SOURCE 

EFFICIENCY AVG 
COST 

UNIT NOTES BEST MANAGEMENT PRACTICE 

A
G

R
IC

U
L

T
U

R
E

 

M
IN

IN
G

 

U
R

B
A

N
 

    

Animal waste management    75%    
Compost facility     $5.00 cu. ft. storage   
Conservation landscaping        
Conservation tillage        
Contour farming     $5.00 acre  
Cover crops and rotations    15 – 35%    
Critical area planting     $998.00 acre  
Crop rotations        
Crop/plant variety selection        
Detention ponds/basins    5 - 10%    
Diversions/earthen embankments     $2.21 lin. ft.  
Drip irrigation        
Fencing    75% $1.78 lin. ft. does not include cost of 

charger & gates 
Field borders     $100.00 acre  
Grassed waterways/swales    40-60% $1,875 acre  
Infiltration basin    50-70%    
Infiltration trench    50-70%    
Irrigation water management        
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NUTRIENTS* 

IMPAIRMENT 
SOURCE 

EFFICIENCY AVG 
COST 

UNIT NOTES BEST MANAGEMENT PRACTICE 

A
G

R
IC

U
L

T
U

R
E

 

M
IN

IN
G

 

U
R

B
A

N
 

    

Lagoon pump out        
Land-use conversion        
Limit livestock access        
Litter control        
Livestock water crossing facility     $27.00 lin. ft.  
Manufactured BMP systems        
Nutrient management    13 – 25 % $73.00 acre  
Onsite treatment system installation        
Porous pavement    50 – 70 %    
Proper site selection for animal feeding facility        
Rain garden/bioretention basin    40 – 60 %    
Range and pasture management    25 – 50 %    
Retention ponds/basins    30 – 50 %    
Riparian buffer zones    57 – 70 % $547.00 acre forested buffer w/o incentive 

payment 
Roof down-spout system     $3.42 lin. ft.  
Septic system pump-out    5%    
Stream bank protection and stabilization  (e.g., riprap, 
gabions) 

   40 – 75 % $47.00 lin. ft. 40% w/o fencing; 75% w/ 
fencing 

Strip cropping        
Terraces     $1.70 lin. ft.  
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NUTRIENTS* 

IMPAIRMENT 
SOURCE 

EFFICIENCY AVG 
COST 

UNIT NOTES BEST MANAGEMENT PRACTICE 

A
G

R
IC

U
L

T
U

R
E

 

M
IN

IN
G

 

U
R

B
A

N
 

    

Vegetated filter strip     $99.00 acre  
Waste system/storage (e.g., lagoons, litter shed)     $27,272 system  
Water treatment (e.g., disinfection, flocculation, carbon filter 
system) 

       
Wetland development/enhancement    30 – 50 % $859.00 acre includes creation & restoration 

Sources: BMP Efficiencies Chesapeake Bay Watershed Model (Phase IV) August 1999; EPA (1998); EPA (1999b); Novotny (1994); Storm Water Best Management Practice Categories and Pollutant Removal 
Efficiencies (2003); USDA (2003); DCR (1999); DEQ/DCR (2001). 
  

*Nutrients - No state water quality standards, potential stressors for benthic impairments. 



 

 
TMDL Implementation Plan Guidance Manual 

33 

Table 6.4 BMPs applicable to pH 
(for descriptions of these BMPs, please refer to Appendix B) 
 

   pH 

IMPAIRMENT 
SOURCE 

BEST MANAGEMENT PRACTICE 

   M
IN

IN
G

 

EFFICIENCY AVG 
COST 

UNIT NOTES 

Artificial wetland/rock reed microbial filter      
Avoid adding materials containing trace metals      
Conservation landscaping      
Land-use conversion      
Manufactured BMP systems      
Re-mining      
Water treatment (e.g., disinfection, flocculation, carbon 
filter system) 

     
Wetland development/enhancement   $858.00 acre includes creation & restoration 

Sources: Novotny (1994); USDA (2003); DCR (1999); DEQ/DCR (2001). 
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Table 6.5 BMPs applicable to sediment 
(for descriptions of these BMPs, please refer to Appendix B) 
 

SEDIMENT* 
IMPAIRMENT 

SOURCE 
BEST MANAGEMENT PRACTICE 

A
G

R
IC

U
L

T
U

R
E
 

M
IN

IN
G

 

U
R

B
A

N
 

EFFICIENCY AVG 
COST 

UNIT NOTES 

Conservation landscaping        
Conservation tillage        
Contour farming     $5.00 acre  
Cover crops and rotations    15 %    
Critical area planting     $998.00 acre  
Detention ponds/basins    10 %    
Diversions/earthen embankments     $2.21 lin. ft.  
Drip irrigation        
Field borders     $100.00 acre  
Grade stabilization (e.g., chemical stabilization)        
Grassed waterways/swales    85 % $1,875 acre  
Infiltration basin    90 %    
Infiltration trench    90 %    
Land-use conversion        
Limit livestock access        
Livestock water crossing facility     $27.40 lin. ft.  
Manufactured BMP systems        
Mulching/protective covers        
Rain garden /bioretention basin    85 %    
Retention ponds/basins    80 %    
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SEDIMENT* 
IMPAIRMENT 

SOURCE 
BEST MANAGEMENT PRACTICE 

A
G

R
IC

U
L

T
U

R
E
 

M
IN

IN
G

 

U
R

B
A

N
 

EFFICIENCY AVG 
COST 

UNIT NOTES 

Riparian buffer zones    70 % $547.00 acre forested buffer w/o incentive 
payment 

Silt fencing        
Spillways: principal / emergency        
Stream bank protection and stabilization  (e.g., riprap, gabions)    40 - 75 % $47.00 lin. ft. 40% w/o fencing; 75 % w/ 

fencing 
Street sweeping        
Strip cropping        
Terraces     $1.70 lin. ft.  
Vegetated filter strip     $99.00 acre  
Wetland development/enhancement    80 % $859.00 acre includes creation & 

restoration 
Sources: BMP Efficiencies Chesapeake Bay Watershed Model (Phase IV) August 1999; EPA (1998); EPA (1999b); Novotny (1994); Storm Water Best Management Practice Categories and Pollutant Removal 
Efficiencies (2003); USDA (2003); DCR (1999); DEQ/DCR (2001). 
 

*Sediment - No state water quality standard, potential stressor for benthic impairment.    
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Streamside Fencing 

Unit Identification Should be Based On 
• TMDL methodology 
• TMDL reductions 
• how TMDL reductions are stated 
• available data 

Unit Quantification Should be Based On 
• the TMDL report 
• stakeholder communication 
• spatial analysis 

6.2.2 Quantifying Implementation Actions 
An array of implementation actions is available for use during implementation, especially for land-based 
reductions. An implementation strategy outlining such items as practices stakeholders are most familiar 
with, anticipated level of public and private funding (i.e., participation in cost-share program), and 
historical implementation in the particular watershed will enable the list of potential implementation 
actions to be reduced to a manageable level. Pollutant reductions associated with a combination of 
practices from this shortened list can then be evaluated. An implementation action could be different for 
practices that are funded through the State’s cost-share program vs. private funds. Any practice installed 
through the use of cost-share programs must meet established specifications, usually resulting in a more 
complete system, whereas a stakeholder trying to minimize private costs would be inclined to install the 
minimum practice components that will achieve the implementation goals.  
 
Steps needed to quantify implementation actions include:  

• determine measurement unit(s) TMDL reductions will be based on (e.g., length, system, 
acreage);  

• quantify the measurement unit(s); and  
• determine number of implementation actions based on each unit using information from 

implementation actions identification.  
 
Measurement Units Determination 
TMDL development methodology, required 
TMDL reductions, and available data are the key 
pieces of information used to decide the unit of 
measurement that TMDL reductions will be based 
on. Required reductions may be indicative of the 
level of modeling and source assessment during 
TMDL development and will affect the unit of measurement decision. Reductions may state that a source 
must be reduced by a defined amount without defining the pathway whereby the pollutant is reaching a 
stream (e.g., runoff from a particular land use or ground water).  The selection of the unit of measurement 
should be implicit when the reduction of impairment is linked to a particular pathway.  
 

Review of available data to perform quantification analyses 
is necessary to determine the level of confidence that can 
be achieved. For example, if hydrography and land use data 
are not sufficient to estimate length of streamside fencing, 
an estimate of the number of livestock exclusions systems 
can be used based on the number of farmsteads in the 
watershed. Examination of historical data (e.g., DCR’s 
BMP Database) can lend insight into the unit of 
measurement that a practice has customarily been 
expressed in.  
 

Measurement Unit Quantification  
Possible methods to quantify the measurement 
units include estimates in the TMDL report, 
verbal communication with stakeholders, and/or 
spatial analyses.  For instance, a stream walk 
during TMDL development may identify the 
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Implementation Action Quantification 
Should be Based On 
• unit designation 
• implementation strategy 
• stakeholders’ knowledge of practice 
• databases 

number and location of straight pipes contributing bacteria to a stream. Another example is a TMDL 
allocation to eliminate previously identified mine seeps.  Unit quantification may be achieved through 
verbal communication with stakeholders during IP development, assuming impairment complexity is 
low. Additional spatial analyses may be required if unit quantification cannot be determined using data 
from development of the TMDL or stakeholder input. Typical GIS data that is necessary in order to 
perform spatial analyses include: land use / land cover, stream network, soils, topography, utilities, 
property lines, farm tracts, easements, and building footprints.  
 
Implementation Action Quantification 
The number of units that represents an 
implementation action must be estimated, 
typically using historical data describing 
implementation actions that have been used 
in the area (utilizing sources such as DCR’s 
BMP Database). The number of 
implementation actions is calculated by 
dividing the total units of measurement by the 
number of units per implementation action. 
 
Quantification Examples 
The following simplified examples are given to illustrate steps in the quantification process: 

1) Bacteria reduction from livestock direct deposition;  
2) Bacteria reduction from failed septic systems direct deposition; and 
3) Phosphorous reduction from stormwater. 
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Background  
Fecal coliform TMDL 
100% load reduction from cattle direct deposition  

Requirements 
Personnel: need GIS training, knowledge of agricultural operations  
Software: GIS (e.g., ArcView), spreadsheet 
Data Needs: land use, stream network, and farm tract GIS layers; Agricultural BMP Database   

 
Measurement Units Determination 

Cattle excluded from stream using fencing and hardened crossings 
Measurement unit = length of streamside fencing and hardened crossing systems 

 
Measurement Unit Quantification 

Assume livestock will have occasional access to cropland (e.g., following the last cutting of hay for the season) 
Spatial Analysis 

Overlay stream network with land use to identify stream segments that flow through or adjacent to land use areas that have a 
potential for supporting cattle (e.g., pasture and cropland)  

 
Sum fencing length for areas cows have access to one or both sides of stream  
Overlay farm tract boundaries, land use, and stream network 
Visually inspect results to determine number of stream crossings needed 

 
Implementation Action Quantification 

Summarize temporary fencing needed for cropland 
Full livestock exclusion system needed on pastureland 

Divide total streamside fencing length by average SL-6 streamside fencing length to calculated the total SL-6 systems needed 
Agricultural BMP Database queried for average streamside fencing associated with SL-6 Grazing Land Protection Systems 
installed in area covered by Shenandoah Valley Soil and Water Conservation District (SVSWCD) 
Divide total streamside fencing length by average SL-6 streamside fencing length to calculated the total SL-6 systems needed 

Summarize hardened crossings needed from visual inspection 
 

Quantification Example # 1: Direct deposition from livestock 
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Background  
Fecal coliform TMDL 
100% load reduction from failed septic systems contributing directly to stream  

Requirements 
Personnel: need GIS training, knowledge of sewer treatment systems 
Software: GIS (e.g., ArcView), spreadsheet 
Data Needs: stream network, sewer line, and building footprint GIS layers; sewer ordinance; septic system failure rate  

 
Measurement Units Determination 

Measurement unit = failing septic system 
 
Measurement Unit Quantification 

Sewer ordinance specifies houses 300’ from sewer line must connect 
Create 300’ buffer around sewer line 
Overlay buffer with building footprints to determine houses served by WWTP 
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Apply septic failure rate to remaining houses to determine total number of failing septic systems that cannot connect to sewer lines 

Create 50’ buffer around stream 
Overlay 50’ buffer and houses with failing systems to determine total failing systems contributing directly to stream   

 
Implementation Action Quantification 

Determine proportioning scheme for control measures (e.g., based on high and low cost estimates of control measure solution) 
Calculate number of pump-outs, new septic systems, and alternative treatment systems needed based on proportion scheme 

 

 
Quantification Example # 2: Direct deposition from failed septic systems 
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Background  
Urban watershed 
40% load reduction of phosphorous in stormwater 

Requirements 
Personnel: need GIS training, technically trained (e.g., engineer) 
Software: GIS (e.g., ArcView), spreadsheet 
Data Needs: zoning ordinances; stream flow; and stream network, soils, land use, topography, utilities, property lines, easements, 
structure, septic tank/drain field, and building footprint GIS layers  

 
Measurement Units Determination 

Measurement unit = retention basin system  
 
Measurement Unit Quantification 

Calculate area draining to all streams 
Flag areas with a minimum of 15 acres of contributing watershed 
Review land use and zoning ordinances for building site restrictions 
Calculate buffers around existing site conditions imposing constraints on the location or construction of the basin such as: 

20’ from any structure or property line 
100’ from septic tank/drainfield 
50’ from steep slope (i.e., greater than 15%) 

Overlay 15-acre contributing areas with buffers areas not appropriate for basin location, delete areas with overlap 
Determine if soils for each site for appropriateness (i.e., permeability, bedrock, Karst, embankment formation, etc.), delete areas not 
meeting criteria  

Review flow data to determine if baseflow is sufficient; delete areas not meeting criteria 
 

Implementation Action Quantification 
Visually inspect areas to determine total number of retention ponds that would be needed 
Calculate impervious area for each drainage area to determine retention basin sizing 
Divide total areas between three types of retention ponds based on sizing requirements 

 

Quantification Example # 3: Phosphorous reductions from stormwater 
 

 

6.3 Assessment of Technical Assistance Needs 
Sufficient technical assistance and education are keys to getting citizens involved in implementation.  There 
must be a proactive approach by agencies to contact landowners in the impaired watershed(s) to articulate 
exactly what the TMDL process means to them and what will most practically get the job done.  Several 
education/outreach techniques can be utilized during implementation.  Articles describing the TMDL 
process, the reasons why there is a problem, the methods (i.e., BMPs) through which the problem can be 
corrected, the assistance that is currently available for landowners to deal with the problem, and the 
potential ramifications of not dealing with the problem, should be made available through as many channels 
as possible (e.g., newsletters and targeted mailings).  Workshops and demonstrations can be organized to 
show landowners the extent of the problem, effectiveness of BMPs, and process involved in obtaining 
technical and financial assistance. 
 
Agricultural 
Historically, SWCDs and the NRCS have taken the lead for agricultural technical assistance in Virginia. 
The level of technical assistance that a full time equivalent (FTE) can be expected to provide during a year 
must be estimated using historical records or stakeholder assumptions. The Agricultural BMP Database can 
be utilized to quantify the number and type of agricultural control practices historically designed and 
implemented through the cost-share program by the local SWCD to estimate the average number of BMPs 
that an FTE can process in a year. If historical data is not available to determine FTE production, an 
estimate derived from focus group discussion will need to be utilized. Dividing the total implementation 
actions needed to be installed per year during implementation by the number of implementation actions that 
a FTE can process in a year will equal the number of FTE considered necessary for technical assistance 
during implementation. It is anticipated ¾ FTE will be dedicated to technical assistance on design and 
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Potential technical assistance and educational outreach tasks associated with agricultural programs: 

1. Make contacts with landowners in the watershed to make them aware of implementation goals and 
cost-share assistance programs. 

2. Technical assistance for agricultural programs (e.g., survey, design, layout, and approval of 
installation). 

3. Handle and track cost-share. 

4. Develop educational materials and programs, based on local needs. 

5. Organize educational programs (e.g., pasture walks, presentations at field days or grazing-club 
events). 

6. Distribute educational materials (e.g., informational articles in FSA or Farm Bureau newsletters, local 
media, etc.). 

7. Assess and track progress toward BMP implementation goals. 

8. Follow-up contact with landowners who have installed BMPs. 

9. Coordinate use of existing agricultural programs and suggest modifications where necessary. Include 
costs for ongoing maintenance and technical assistance. 

installation of implementation actions and that the remaining ¼ FTE will be devoted to educational 
outreach. The same processes can be used to determine the number of administrative FTE to support the 
technical FTE per year. 

The best forum for the agricultural community may be field days, pasture walks, and presentations offered 
through local farm groups. Emphasis should be placed on local farmers discussing their experiences with 
the cost-share programs, demonstrating the advantages of a BMP, and presenting monitoring results to 
demonstrate the problem. Farmers are more likely to be receptive to individualized discussions with local 
technical personnel or fellow farmers who have implemented the suggested BMPs than they will be to 
presentations made at a larger forum.  The IP should describe the technical assistance and types of outreach 
actions identified for the watershed. 

 
Residential  
The VDH has been the primary organization for managing residential programs. However, depending on 
the extent of reductions needed, the VDH may not have resources to fully commit to implementation. In 
previous TMDL implementation projects, the local SWCD has taken the lead (with VDH consultation) on 
implementing residential implementation actions. Additional technical assistance may be provided through 
a homeowner’s association. Historical work records for an agency/group can be utilized to determine the 
level of technical assistance that a full time equivalent (FTE) can be expected to provide during a year. If 
historical data is not available to determine FTE production, an estimate derived from focus group 
discussion will need to be utilized. Dividing the total implementation actions needed to be installed per year 
during implementation by the number of implementation actions that a FTE can process in a year will equal 
the number of FTE considered necessary for technical assistance during implementation. It is anticipated ¾ 
FTE will be dedicated to technical assistance on design and installation of implementation actions and that 
the remaining ¼ FTE will be devoted to educational outreach. The same processes can be used to determine 
the number of administrative FTE to support the technical FTE per year. 
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Potential technical assistance and educational outreach tasks associated with residential programs: 
1. Identify failing septic systems and straight-pipes (e.g., stream walks, analysis of aerial photos, 

monitoring) and report to VDH. 

2. Track septic system repairs/ replacements / installations. 

3. Handle and track cost-share. 

4. Develop educational materials and programs. 

5. Organize educational programs (e.g., demonstration on septic pump-outs). 

6. Distribute educational materials (e.g., informational pamphlets on TMDLs, and on-site sewage 
disposal systems). 

7. Assess progress toward implementation goals. 

8. Follow-up contact with landowners who have participated in the program(s). 

Small community meetings (similar to the small workshops proposed for the agricultural community) 
could be the best forums for educating homeowners about environmental issues and management 
considerations (e.g., septic system maintenance and disposal of pet waste). Generally, homeowners are 
unaware of the need for regular septic system maintenance. Notices using all media outlets should be 
posted regarding septic systems (e.g., a reminder to pump-out septic tank every three to five years). An 
educational packet can be included about septic system issues for new homeowners. Additionally, 
educational tools, such as a model septic system that can be used to demonstrate functioning and failing 
septic systems, and video of septic maintenance and repair will be useful in communicating the problem 
and needs to the public.  The IP should describe the technical assistance and types of outreach actions 
identified for the watershed. 

6.4 Estimating Costs / Benefits 
6.4.1 Costs 
An associated cost for each implementation action (excluding technical assistance) is determined during 
implementation action identification (Section 6.2.1) using historical data, estimates from contractors and 
builders, and estimates from stakeholders. Multiplying the implementation action cost by the total 
number of implementation actions, based on results from implementation action quantification (Section 
6.2.2), defines the associated cost of materials and labor for each implementation action installation. 
Separation of costs associated with agricultural, residential, and industrial direct and land-based sources 
will aid in cost ranking evaluation. 
 
An average cost estimate for each category can be made based on the combination of practices chosen 
for implementation. For example, high and low cost estimations to fix failed septic systems and replace 
straight pipes in an impaired segment should be based on the combination of drain-field maintenance, 
new septic systems, or alternative waste treatment system. The highest cost will be amassed by replacing 
all failed septic systems and straight pipes with an alternative waste treatment. Contrarily, fixing all 
failed septic systems with drain-field maintenance and replacing all straight pipes with new septic 
systems would result in the lowest cost.  
 
Ongoing costs associated with technical and administrative assistance need to be carefully considered in 
order to come up with a reasonable cost estimate for implementation. The SWCD, DCR staff, and 
members of focus groups (Section 5.2) can work together in determining reasonable costs for salary, 
benefits, travel, training, and incidentals for education of technical and administrative staff.  Multiplying 
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SUMMARY OF STEPS FOR CALCULATING PROJECT COSTS 
1. Identify/quantify the corrective actions that are needed 

2. Research the unit costs 

3. Multiply the unit cost by the number of units required 

4. Include costs for ongoing maintenance and technical assistance 

these costs with the number of technical and administrative FTE from quantification analysis will 
provide the agricultural, residential, and industrial technical assistance costs for implementation. 
 
 
 
 
 
 
 

6.4.2 Benefits 
The primary benefit of implementation is cleaner waters in Virginia, where pollution levels will be 
reduced to meet water quality standards. This is the primary benefit that should be recognized in the IP.  
However, the IP should point out that, in addition to and as a result of reducing the amount of specific 
pollutants, stakeholders can anticipate benefits within their watersheds which may include: 

• improved public health, 
• conservation of natural resources (e.g., soil and soil nutrients), 
• improved aquatic life, 
• improved riparian habitat, 
• reductions in the amount of flood damage,  
• improved recreational opportunities, and  
• greater economic opportunities (e.g., improved agricultural production, reopening of shellfish 

beds, tourism, etc.). 
 
An ancillary benefit is enhanced real estate values for farms, homes, and businesses located near water 
bodies with good water quality. 
 
The majority of TMDLs being developed in Virginia are bacteria TMDLs.  It is hard to gage the impact 
that reducing bacteria contamination will have on public health, as most cases of waterborne infection 
are not reported or are falsely attributed to other sources. However, the incidence of infection from 
pollutant sources, through contact with surface waters, should be reduced considerably, and this should 
be noted.   
 
TMDLs are pollutant-specific, and a separate TMDL must be developed for each pollutant in a water 
body that violates water quality standards.  In cases where TMDLs have been developed for multiple 
pollutants for a given water body, the IP should be designed to address the multiple pollutants 
concurrently.   That will allow multiple pollutant problems to be handled at the same time and a system 
of BMPs to be designed and installed that have added benefits.  For example, livestock stream exclusion 
is used as an implementation action to reduce bacteria loadings to a stream.   In fencing off the stream, 
restoration of the riparian area (typically 25 to 35 feet) through implementation of buffers (grasses 
and/or trees) also benefits the aquatic habitat and makes progress towards reaching the general water 
quality standard (benthic) for the same stream. The vegetated buffers that are established reduce 
sediment and nutrient transport to the stream from upslope locations.  These have been identified as the 
major stressors to benthic aquatic communities in the benthic TMDLs completed in Virginia to date.   
Stream exclusion that may place the fence at the top of the stream bank would reduce the bacteria 
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loading, but without the riparian buffer, the additional benefit of reducing sediment and nutrient loadings 
from the upland would be lost. 
 
On a larger scale, for watersheds located within the Chesapeake Bay watershed, reducing sediment and 
nutrients loads as a result of BMPs that are installed to improve benthic and bacteria water quality 
impairments will help obtain implementation goals in the Tributary Strategies.      
 
The main objective of the IP is restoring water quality in our streams with additional benefits that may 
include continued economic vitality and strength.   Healthy waters can improve economic opportunities 
for Virginians, and a healthy economic base can provide the resources and funding necessary to pursue 
restoration and enhancement activities.  The agricultural, residential, urban, or mining implementation 
actions recommended in the IP will often provide economic benefits to the landowner, along with the 
expected environmental benefits.  For example, exclusion of cattle from streams leads to the 
development of alternative (clean) water sources.  This provides an opportunity for intensive pasture 
management and improved nutrient management.   Further details on these benefits can be found in 
existing TMDL IPs which include the Muddy Creek, Dry River, Pleasant Run, and Lower Dry River 
watersheds in Rockingham County; Blackwater River watersheds in Franklin County; and Cedar, 
Hall/Byers, and Hutton Creek watersheds in Washington County.  Additionally, money spent by 
landowners, government agencies, and non-profit organizations in the process of implementing the IP 
will stimulate the local economy. 
 
The residential programs will play an important role in improving water quality, since human waste can 
carry with it human viruses in addition to the bacterial and protozoan pathogens that all fecal matter can 
potentially carry.  In terms of economic benefits to homeowners, an improved understanding of private 
sewage systems, including knowledge of what steps can be taken to keep them functioning properly and 
the need for regular maintenance, will give homeowners the tools needed for extending the life of their 
systems and reducing the overall cost of ownership.  The average septic system will last 20-25 years if 
properly maintained.  Proper maintenance includes; knowing the location of the system components and 
protecting them by not driving or parking on top of them, not planting trees where roots could damage 
the system, keeping hazardous chemicals out of the system, and pumping out the septic tank every three 
to five years.  The cost of proper maintenance, as outlined here, is relatively inexpensive in comparison 
to repairing or replacing an entire system. 
 
Cleaner waters in Virginia will result in improved public health, conservation of natural resources, 
improved aquatic habitat, and greater economic opportunities for Virginians. These benefits add up to a 
better quality of life in the Commonwealth of Virginia; the recognition of these effects and their 
applicability in watersheds will help to ensure a successful implementation. 
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7.0 MEASURABLE GOALS AND MILESTONES FOR ATTAINING WATER QUALITY STANDARDS 

7.1 Establishing Milestones 
The end goals of implementation are 1) restored 
water quality in the impaired waters, and 2) 
subsequent de-listing of the waters from the 
Commonwealth of Virginia’s 303(d) List of Impaired 
Waters.  Progress toward end goals can be assessed 
during the implementation process through tracking 
of control measure installations and continued water 
quality monitoring.  In establishing measurable 
goals, it is recommended that a baseline be 
established against which future progress of reducing 
pollutants can be measured.  For example, 
information on current water quality conditions and 
the numbers of BMPs already implemented is needed 
to set this baseline.   

 
An appropriate local entity responsible for tracking 
implementation actions should be identified during 
the development of the IP.  The Virginia 
Agricultural Best Management Practices Cost-
Share Program is the most likely tool to use for 
tracking implementation actions involving 
agriculture. (For more information, contact DCR or 
refer to their website 
www.dcr.state.va.us/sw/costshar.htm.)  Other 
organizations for tracking implementation actions 
are local Planning District Commissions (PDCs) 
for residential or urban implementation actions, the 
Department of Mines, Minerals and Energy's 
(DMME) Division of Mined Land Reclamation for 
mining implementation actions, or VDH Bureau of 
Shellfish Sanitation for implementation actions 
used for shellfish TMDLs. 
 
Expected progress in implementation is established 
with two types of milestones, implementation 

milestones and water quality milestones.  Implementation milestones establish the percentage of 
implementation actions installed within certain timeframes.  (For example, 50% of exclusion of 
livestock out of the stream within first two years, or 75% of elimination of illicit sewage discharge 
within the first year.)   Water quality milestones establish the corresponding improvements in water 
quality that can be expected as the implementation milestones are met.  The establishment of 
implementation milestones and water-quality milestones are inextricably linked.  The process consists of 
a trade-off between quickly attaining water-quality goals and the availability of implementation 
resources. 

Components of a TMDL 
Implementation Plan: 

1. Executive Summary 
2. Introduction 
3. State and Federal Requirements for 

Implementation Plans 
4. Review of TMDL Development 
5. Public Participation 
6. Implementation Actions 
7. Measurable Goals and Milestones 
8. Stakeholders’ Roles and 

Responsibilities 
9. Integration with Other Watershed 

Plans 
10. Potential Funding Sources 

The MEASURABLE GOALS AND 
MILESTONES chapter of the 

Implementation Plan should address the 
following questions: 

• Who will be responsible for tracking 
control measure installations? 

• What are the implementation milestones? 
• What type of water quality monitoring 

will be continued during 
implementation? 

• What annual goals are to be achieved 
during implementation? 

• What are the methods to be used to 
assess “reasonable assurance” of 
successful implementation? 

• What methods will be used during 
implementation for evaluating progress? 

• What actions will be taken if water 
quality standards are not attained? 
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7.1.1 Implementation Milestones 
7.1.1.1 Considerations when establishing implementation milestones 
Implementation milestones can be established based on 
anticipated or modeled effects of various implementation 
levels of BMPs and discussion with local field personnel and 
stakeholders.  Some specific items that should be considered 
when setting implementation milestones are listed in the 
accompanying text box. 
 
Funding sources should be identified during the 
development of the IP.  Available grant and loan programs 
will most likely have contract schedules with specific time 
limits.  The time frame of available funding needs to be 
considered when setting implementation milestones.  A list 
of potential funding sources is provided in Chapter 10. 
 
Resource availability has to be taken into consideration 
when developing implementation milestones.  The installation of some BMPs requires expertise or 
equipment that only specific contractors can provide (e.g., pump-outs and repairs of failing septic 
systems, design and construction of detention basins).  In these situations, the implementation 
milestones must be set in consideration of the number of contractors available to provide assistance, and 
the time it takes to install and implement the BMP.  For example, in a watershed where streamside 
fencing is one of the selected BMPs, consideration has to be given to the number of contractors available 
to install fencing, as well as the availability of fencing materials, the time it takes to order and purchase 
these materials if they are not in stock locally, and the hours needed to complete the installation. 
 
When setting implementation milestones, it is important to consider the number of stakeholders 
currently involved in the TMDL process and how much more involvement is necessary to carry out a 
successful IP.  Some implementation milestones may have to allow for further informing and acceptance 
by the public, particularly the stakeholders (e.g., landowners and renters within the watershed), of the 
BMPs to be implemented. 
 
Some implementation actions require an extensive time period before water quality improvements can 
be measured.  For example, improvements in water quality from planting trees along a stream will not 
be measurable until the trees have been in place for some time.  
 
7.1.1.2 Staged Implementation 
The implementation of BMPs in the impaired watershed will be accomplished in stages.  In general, the 
Commonwealth intends for the required reductions to be implemented in an iterative process that 
addresses first the sources with the largest impact on water quality.  The staged implementation 
approach allows an achievable plan to be developed.  Monitoring should continue throughout the 
process to document progress toward goals and to provide a mechanism for evaluating the effectiveness 
of the implementation actions as well as their suitability for achieving intended water quality goals.  The 
benefits of staged implementation are 1) as stream monitoring continues to occur, it allows for water 
quality improvements to be recorded as they are being achieved; 2) it provides a measure of quality 
control, given the uncertainties which exist in any model; 3) it provides a mechanism for developing 
public support; 4) it helps to ensure that the most cost-effective practices are implemented initially; and 
5) it allows for the evaluation of the adequacy of the TMDL in achieving the water quality standard. 

Items to be considered when 
establishing IMPLEMENTATION 

MILESTONES: 
• Funding sources – start-up 

and stop dates 
• Resource availability (i.e., 

contractors, technical 
assistance) 

• Stakeholders’ participation 
and level of pertinent 
knowledge 

• Time needed to establish 
effectiveness of BMPs 
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Staged implementation can be used as an aid for establishing implementation milestones. The Stage I 
goal focuses on implementing the most effective BMPs first.  In most cases, the TMDL report will 
outline a Stage I goal that may be based on meeting an interim standard or addressing a set of human 
impacts.  Specific Stage I goals for BMP implementation will be established as part of the IP 
development process.     
 
An example of staged implementation to obtain the water quality standard for bacteria in a watershed in 
which the predominant land uses are agricultural and residential is as follows: 
 
! Stage I:  Eliminate direct inputs to the stream from humans and reduce direct inputs from 

livestock. 
 
! Stage II:  Further reductions in direct inputs from livestock and eliminate input from near-stream 

sources (such as loafing and feed lots, and manure storage areas) as well as inappropriate manure 
application near stream and failing septic systems in the near-stream areas. 

 
! Stage III:  Eliminate input from far upland sources (such as loafing and feed lots, and manure 

storage areas) as well as inappropriate manure application and failing septic systems in the 
upland areas. 

 
7.1.2 Water Quality Milestones 
Water quality milestones establish the corresponding improvements in water quality that can be 
expected as the implementation milestones are met.  Water quality monitoring is the mechanism for 
tracking water quality improvements and thus determining and evaluating the success of the IP. 
 
At a minimum, water quality milestones should be assessed using DEQ's ambient water quality data.  
There are, however, other potential sources that may also provide data useful in assessing the water 
quality milestones.  The DEQ ambient monitoring program and other potential sources of monitoring 
data are discussed below. 
 
7.1.2.1 DEQ ambient monitoring 
The DEQ has made water quality monitoring in support of TMDL development and implementation a 
priority.  Virginia's Water Quality Monitoring Strategy (draft, 1999) outlines the current procedure for 
water quality monitoring for stream segments that are undergoing TMDL implementation. The current 
draft Strategy states that IP monitoring will probably be needed in the fiscal year following the actual 
installation of BMPs or a similar event-triggered target date set by DEQ and DCR TMDL staff.  The 
monitoring could come from normal station rotation at the beginning of the fiscal year (if in phase with 
TMDL IP needs), via special study, or from a permanent trend station located within the TMDL 
watershed.  
 
To ensure that the watershed undergoing TMDL implementation has monitoring coverage for a given 
year, the DEQ central office TMDL Monitoring Coordinator will need to be contacted by December 
31st.  DEQ, with the assistance of DCR, will identify the location of stations to be monitored for TMDL 
implementation and include them in the DEQ annual monitoring plan.  The monitoring would begin in 
July.    
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DEQ ambient monitoring for TMDL implementation will not include BST.   It is anticipated that BST 
data will be collected by DEQ only during the TMDL development process.  For a bacterial impairment, 
water quality analysis collected by sources other than DEQ may include BST analysis. 
 
7.1.2.2 Other sources of monitoring data 
Other sources of monitoring data may be available in addition to the DEQ ambient water quality data. 
These sources may include, but are not limited to, citizen monitoring data, special studies, and 
monitoring by localities.  For information on citizen monitoring in Virginia, contact DEQ's citizen 
monitoring coordinator (website: http://www.deq.state.va.us/cmonitor/, email: citizen@deq.state.va.us; 
or phone: (804) 698-4026 or 800-592-5482).  To find out if localities have monitoring programs in your 
area, contact the county’s or city’s environmental division. 
 
7.1.3 Linking Implementation Actions to Water Quality 
7.1.3.1 Direct Method 
A simple approach to linking implementation milestones to water quality milestones is to assume that 
improvements in water quality are directly related to implementation actions.  For example, an IP is 
being developed for a general standard TMDL in an urban watershed in which sediment loads to the 
stream need to be reduced by 30%.  The implementation planning team has decided that stormwater 
runoff is the main source of sediment impairment.  This team has decided that the installation of six 
detention ponds within the watershed will reduce the sediment load to the impaired stream to the 
required allocation.  The first implementation milestone is to install three of the six detention ponds (i.e., 
50% of the implementation actions) within the first two years.  Assuming a direct relationship between 
implementation and water quality, the first water quality milestone is an expected 15% reduction of the 
sediment load to the stream (50% of the 30% required) within the first two years. 
 
7.1.3.2 Modeled Method 
If modeling is used to evaluate milestones, water quality can be linked with specific levels of 
implementation.  For example, in the fecal coliform TMDL IP for North Fork Blackwater River, South 
Fork Blackwater River, Upper Blackwater River, and Middle Blackwater River Watersheds, modeling 
of the watersheds showed that reduction of direct loads (i.e., uncontrolled discharge, livestock in 
streams, and wildlife direct deposition) is critical to improving water quality.  Therefore, the 
implementation actions selected to reduce the fecal coliform load to the streams were 100% livestock 
exclusion from the streams (e.g., alternative water sources, fencing, hardened crossings) and 
replacement of all straight pipes with new septic systems (100% of straight pipes corrected).  
Stakeholders established that implementation would begin in July 2001 after which three water quality 
milestones needed to be met within the next ten years (Table 7.1).  Using a watershed-scale loading 
model (HSPF) for the four watersheds, reductions in exceedances of the geometric mean water quality 
standard were estimated for each milestone.  The first water quality milestone was set at two years after 
implementation begins, whereby 50% of the livestock exclusion systems and 100% of the residential 
implementation actions would be installed.  Using the model, a 1% to 26% reduction in exceedances of 
the water quality standard is expected for the first water quality milestone. 
 
7.1.3.3 Targeted Method 
Using the Direct Method and the Modeled Method, installation of implementation actions is assumed to 
be uniform throughout the watershed.  By “targeting” the critical areas in the watershed (the areas in the 
watershed with the greatest likelihood of impairment), the greatest impact in water quality can be 
achieved in the shortest amount of time.  Targeting is proposed not only to ensure optimum utilization of 
revenue and resources but also to support a staged implementation approach.  When using the Targeted 

http://www.deq.state.va.us/cmonitor/
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Method, stream walks, watershed inventory, analysis of land use, stream network GIS layers, monitoring 
results, and BMP survey responses can all be used in determining the critical areas for BMP installation. 
 
Monitored data collected during the TMDL development process can be used together with spatial 
analysis results to target subwatersheds where initial implementation resources would result in the 
greatest return in water quality improvement.  For example, in one of the IPs in Virginia (the Cedar, 
Hall/Byers, and Hutton Creek watersheds in Washington County) monitoring showed the greatest 
impact from human sources in the Hutton and Hall/Byers Creek watersheds.  While it was recommended 
that efforts should be made to eliminate human sources of contamination in all three watersheds, initial 
efforts might best be focused in the upper reaches of the Hall/Byers and Hutton Creek watersheds. 
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Table 7.1 Implementation and water quality milestones (i.e., estimation of fecal coliform geometric mean water quality standard 
exceedances) in North Fork Blackwater River, South Fork Blackwater River, Upper Blackwater River, and Middle 
Blackwater River watersheds    

Milestone Date Implementation Milestone 
Water Quality Milestone: fecal coliform 
geometric mean water quality standard 

exceedances 

   North 
Fork 

South 
Fork Upper Middle 

   (%) (%) (%) (%) 

Existing 7/01/01 Implementation Begins 83 98 100 82 

1 7/01/03 50% Livestock Exclusion Systems Installed, 
100% Straight Pipe Corrected 

74 79 99 61 

2 7/01/06 100% Livestock Exclusion Systems Installed 0 3 6 2 

3 7/01/11 De-listing from 303(d) List 0 0 0 0 
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If an assessment of the delivery mechanisms and pollutant sources is available, this information can be 
used to further target the relationship between water quality response and implementation actions and to 
establish milestones.  Using the example of a general standard TMDL in an urban watershed in which 
sediment loads to the stream need to be reduced by 30% (described in Section 7.1.3.1), an 
implementation planning team has determined that one of six detention ponds to be installed in a 
watershed will impact 50% of the sediment load within the watershed, while the rest of the load will be 
impacted uniformly between the other five ponds (50% / 5 ponds = 10% / pond).  The team has decided 
that the first implementation milestone is to install three of the six detention ponds (50% of the 
implementation actions) within the first two years, with the indication that one of these will be the pond 
with the greatest impact.  The first water quality milestone is an expected 21% reduction of the sediment 
load (50% + 10% + 10% = 70% of the 30% required) within the first two years. 
 
If modeling can be used for targeting, improvements in water quality can be evaluated by simulating 
various “targeting scenarios”.  Placing implementation actions in more localized areas (instead of 
assuming a uniform distribution within the watershed) and then running the model for different 
scenarios can provide a more accurate estimate of the improvements in water quality. 
 
For example, in the four Blackwater River watersheds, monitoring stations were located at three sites in 
the South Fork, three sites in the North Fork, three sites in the Upper Blackwater, and five sites in the 
Middle Blackwater, dividing the watersheds into a total of fourteen subwatersheds.  Using this 
information, HSPF was used to model targeting scenarios in the fourteen subwatersheds.  That is, the 
model was used to distribute the BMPs throughout the subwatersheds to determine in which 
subwatersheds the BMPs would have the greatest impact on reducing fecal coliform exceedances.  By 
targeting distribution of the livestock exclusion systems, the geometric mean exceedances can be 
reduced by 6%, 16%, 50%, and 65% in Upper Blackwater River, South Fork Blackwater River, Middle 
Blackwater River, and North Fork Blackwater, respectively, compared to the 1%, 19%, 26%, and 11%, 
respectively, previously estimated without targeting subwatersheds.  Recommendations were then made 
to first concentrate resources to the subwatersheds that have the greatest impact on fecal coliform 
reductions. 

7.2 Establishing a Timeline for Implementation 
Based on meeting the milestones, the IP needs to include a timeline that describes the annual goals for 
implementation in terms of implementation actions (e.g., agricultural, urban, mining), and identifies 
technical assistance needs and total costs.  The IP timeline needs to be developed based on the 
availability of human resources (stakeholder participation, contractors, technical assistance, etc.), 
funding resources, and regulatory requirements. 
 
Tables 7.2 and 7.3 provide an example of the implementation timeline that was used in the North Fork 
Blackwater River, South Fork Blackwater River, Upper Blackwater River, and Middle Blackwater River 
Watersheds.  Input from stakeholders, local governments, and local contractors were essential in 
creating the IP timeline.  Potential funding sources available during implementation were identified 
during plan development and used to estimate the cost input for the timeline.
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Table 7.2 Percentage of practices to be installed addressing livestock exclusion and straight pipes with amount of technical 
assistance needed in North Fork Blackwater River, South Fork Blackwater River, Upper Blackwater River, and 
Middle Blackwater River watersheds 

Date Livestock 
Exclusion 

Straight Pipes Agricultural Technical 
Assistance 

Residential Technical 
Assistance 

   Technical Administrative Technical Administrative 
(year) (%) (%) (FTE) (FTE) (FTE) (FTE) 

1 25 50 3 1.5 0.5 0.25 
2 25 50 3 1.5 0.5 0.25 
3 17 0 3 1.5 0 0 
4 17 0 3 1.5 0 0 
5 16 0 3 1.5 0 0 

Total  100 100 18 7.5 1 0.5 
 

Table 7.3 Cost associated with percentage of practices installed addressing livestock exclusion, straight pipes and technical 
assistance needed in North Fork Blackwater River, South Fork Blackwater River, Upper Blackwater River, and 
Middle Blackwater River watersheds 

Date Livestock 
Exclusion 

Straight Pipes Agricultural Technical 
Assistance 

Residential Technical 
Assistance 

Total Cost 
Per Year 

   Technical Administrative Technical Administrative  
(year) ($) ($) ($) ($) ($) ($) ($) 

1 938,000 40,0000 150,000 53,000 25,000 9,000 1,215,000 
2 938,000 40,0000 150,000 53,000 25,000 9,000 1,215,000 
3 638,000 0 150,000 53,000 0 0 841,000 
4 638,000 0 150,000 53,000 0 0 841,000 
5 600,000 0 150,000 53,000 0 0 803,000 

Total 3,752,000 80,000 750,000 265,000 50,000 18,000 4,915,000 
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7.3 Reasonable Assurance 
Public participation (Chapter 5) is an integral part of the IP development and is critical to promote 
reasonable assurances that the implementation activities will occur.  During the public participation 
process, planners should be able to evaluate the willingness, to some degree, of the public to voluntarily 
participate in the implementation.  For example, during development of the three existing IPs in 
Virginia, Agricultural Focus Group meetings, as well as other focus group meetings, were held for all 
three projects.  Input from these meetings was used in the development of the IPs, providing reasonable 
assurance that the public was contributing to the TMDL process. 
 
Likewise, stakeholder participation and support (Chapter 8) is essential for achieving the goals of this 
TMDL effort.  By incorporating stakeholder input into the process, stakeholders will be able to express 
which BMP options they feel will be most effective in resolving water quality problems.  Understanding 
the cultural issues of the stakeholders is important in obtaining reasonable assurance that BMPs will be 
implemented.  For instance, some groups may be willing to voluntarily participate in implementation 
actions; however, they are reluctant to support programs sponsored or funded by the government.  
Having this information during IP development enables planners to provide BMP options that are most 
appropriate for the stakeholders in the watershed. 
 
The IP should also detail the availability of funds and incentives for implementation of voluntary actions 
to provide reasonable assurance that TMDLs will be allocated and met.  Potential sources of funding are 
offered in Chapter 10 of this manual. 

7.4 Developing Tracking and Monitoring Plans 
7.4.1 Implementation Tracking 
Implementation actions should be tracked to ensure that 
BMPs are adequately installed and maintained.  
Implementation tracking inventories the locations of and 
the numbers of BMPs put into place within the watershed 
and will be used to evaluate changes in the watershed.  
BMP tracking units might include acres of land covered by 
implementation actions, the number of retention basins in 
place, or decreases in straight pipes to the streams within 
the watershed.  Management measures, such as number of 
stakeholders participating in cost-share programs, and 
types of outreach education activities (e.g., workshops, 
mailings, field days), should also be tracked.  Examples of 
BMP tracking tools (government forms, Excel 
spreadsheets, GIS layers) that can be used in a tracking 
plan can be found in Appendix C. 
 
7.4.2 Water Quality Monitoring 
An appropriate monitoring plan addresses the schedule for 
and location of water quality monitoring, organization(s) 
responsible for monitoring, and what the monitoring 
procedure will be.  If possible, monitoring should be 
conducted at the same sites as sites used during TMDL 
development to evaluate the change in water quality once 

Elements to address when 
developing a MONITORING PLAN: 
• site locations 
• frequency 
• parameters 
 
Factors to consider when 
developing a MONITORING PLAN: 
• monitoring programs currently 

in place 
• available resources (e.g., 

citizens monitoring) 
• comparability to pre-

implementation monitoring 
(e.g., monitoring for same 
parameters at same locations) 

 
Source:  Guidance for Developing 

Watershed-based Plans for 
Impaired Waters, Draft Outline, 

EPA, 2002. 
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BMPs have been implemented.  Also, monitoring should be conducted where needed to assess the 
effectiveness of targeting efforts.  
 
Virginia’s Water Quality Monitoring Strategy (draft) states that for bacteria TMDLs, the parameter of 
concern in freshwater streams will be E. coli.  For benthic TMDLs, the assessment should focus on 
biological monitoring. Implementation monitoring will generally be the same as that done in TMDL 
development.  However, modifications may be made to reflect the needs of the IP.   DEQ and DCR 
TMDL staff will determine sites, frequency, and duration of the implementation monitoring. 
 
7.4.2.1 Planning an effective monitoring strategy during TMDL Implementation Plan development 
There are many things to consider when monitoring the success of the implementation and measuring 
water quality milestones.  These may include:  

• identifying sources of monitoring data (see above Sections 7.1.2.1 and 7.1.2.2 for more 
information on potential sources); 

• matching parameters to be monitored with impairment.  (For a bacterial impairment, water 
quality analysis should include the appropriate bacteria indicator, e.g., E. coli enumerations.  
For a general standard (benthic) impairment, water quality analysis should include biological 
monitoring); and 

• setting a timeline for achieving water quality milestones (Section 7.2). 

7.5 Evaluation of Progress, Follow-up Actions if Water Quality Standards Are Not Attained 
The IP should include a section defining the course of action as the implementation milestones and 
monitoring plan are reviewed.  It is necessary to evaluate the progress of the IP on a regular basis in 
order to assess the effectiveness or unsuitability of the IP and to make adjustments as needed.  
Evaluation of progress includes evaluating the annual goals defined in the timeline and the milestones.  
Evaluation can occur on an annual basis to determine the effectiveness of the annual goals, and within 
an appropriate timeframe to assess the effectiveness of the milestones and the monitoring plan. 
 
7.5.1 Water Quality Attained 
If the monitoring process indicates that water quality standards are met, the next step is to de-list the 
water body.  Delisting will occur as part of the regular statewide water quality assessment process 
documented in the biennial 305(b) report and following the established 305(b) guidance requirements.  
In some cases, for example when a large number of BMPs are implemented very rapidly, it may be 
possible to demonstrate attainment outside of the typical 5-year assessment period. 
 
7.5.2 Water Quality Not Attained 
As illustrated in Figure 7.1, a variety of scenarios can result during the implementation phase. 
 
7.5.2.1 Implementation Milestones Met, Water Quality Milestones Met 
If the monitoring process reveals that implementation milestones and water quality milestones are being 
met on schedule, then implementation and monitoring should continue as planned. 
 
7.5.2.2 Implementation Milestones Met, Water Quality Milestones Not Met 
In some cases, monitoring will reveal that implementation milestones are being met and yet water 
quality is not showing the expected improvements.   This can mean that the TMDL or the IP need 
revision, greater lag time than anticipated between implementation of BMPS and their effectiveness, or 
that the TMDL may not be attainable even with the implementation of reasonable BMPs. 
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Figure 7.1 Follow-up actions if water quality standards are not met
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If the established water quality milestones are far from being met, then it is necessary to consider 
revising the IP, the IP schedule, or the TMDL itself.  If it is evident that the deterrents to progress are 
inherent to the IP (e.g., false assumptions made about stakeholder commitment, inappropriate selection 
of BMPs), then refinement of the IP is indicated.  If it is determined that the IP is not at fault, 
consideration must be given to revision or refinement of the TMDL.  When revising either the IP 
schedule or the TMDL itself, new goals and milestones are established and evaluation of progress would 
begin again.  If there are indications that the TMDL may need to be revised, the regional DEQ TMDL 
Coordinator should be contacted. 
 
If it is determined that the TMDL is not attainable even with the implementation of reasonable BMPs, a 
Use Attainability Analysis (UAA) may be necessary to re-classify the stream and its designated use. 
DEQ anticipates that UAAs would be appropriate only in selected cases.  While many streams in the 
Commonwealth of Virginia are not used for recreational purposes, all waters have been designated as 
"primary contact recreation" for swimming use regardless of size, depth, location, water quality, or 
actual use.  A UAA can result in a change of the beneficial use to "secondary contact recreation" with 
less stringent water quality for bacteria. 
 
In some water bodies, populations of wildlife are so great that the natural condition alone is significant 
enough to exceed the water quality standards for bacteria.  If monitoring during the implementation 
phase indicates that removal of the anthropogenic sources was not adequate to obtain the designated use, 
a UAA may result in a stream classified as wildlife-impacted for bacterial impairments.  Additional 
information on the state’s water quality standards can be found at www.deq.state.va.us/water. 
 
7.5.2.3 Implementation Milestones Not Met, Water Quality Milestones Not Met 
If neither the implementation nor the water quality milestones are being met as expected, it is critical to 
determine why. If deterrents to progress are due to external influences that are expected to be resolved 
(e.g., lack of funding, lag in stakeholder commitment) or to inappropriate selection of BMPs, then it may 
be appropriate to revise the IP schedule accordingly and establish new goals and milestones. 
 
If monitoring reveals that the established milestones are far from being met, a revision of the TMDL 
may be indicated. 
 
7.5.2.4 Implementation Milestones Not Met, Water Quality Milestones Met 
It is possible to see improvements in water quality even when implementation milestones are not being 
met as planned.  This could be due to BMPs having a greater effect than expected or to unpredictable 
causes.  In these instances, the IP schedule can be revised to reflect the accelerated progress that is being 
made.  New goals and milestones should then be established, and evaluation of progress should 
continue. 
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8.0 STAKEHOLDERS’ ROLES AND RESPONSIBILITIES 
(The language included in this section may be inserted into the Stakeholders’ section of the Implementation Plan, or it may 
be modified to meet the needs of the group developing the 
Plan.) 
 
Stakeholders are individuals who live or have land 
management responsibilities in the watershed, 
including government agencies, businesses, 

private individuals and special interest groups.  
Stakeholder participation and support is essential for 
achieving the goals of this TMDL effort (i.e., 
improving water quality and removing streams from 
the impaired waters list).  The purpose of this chapter 
is to identify and define the roles of the stakeholders 
who will work together to develop the IP. 
 
The roles and responsibilities of some of the major 
stakeholders are described below.   

8.1 Federal Government 
U.S. Environmental Protection Agency (EPA): EPA has the responsibility of overseeing the various 
programs necessary for the success of the Clean Water Act.  However, administration and enforcement of 
such programs falls largely to the states.   

U.S. Department of Agriculture, Natural Resources Conservation Service (NRCS): NRCS is the federal 
agency that works hand-in-hand with the American people to conserve natural resources on private lands. 
NRCS assists private landowners with conserving their soil, water, and other natural resources. Local, state 
and federal agencies and policymakers also rely on the expertise on NRCS staff.  NRCS is also a major 
funding stakeholder for impaired water bodies through the Conservation Reserve Enhancement Program 
(CREP) and the Environmental Quality Incentive Program (EQIP).  For more information on NRCS, visit 
http://www.nrcs.usda.gov/. 

8.2 State Government 
In the Commonwealth of Virginia, water quality problems are dealt with through legislation, incentive 
programs, education, and legal actions.  Currently, there are five state agencies responsible for regulating 
and/or overseeing statewide activities that impact water quality in Virginia.  These agencies include: DEQ, 

The STAKEHOLDERS’ ROLES AND 
RESPONSIBILITIES chapter of the 
Implementation Plan should address the 
following questions: 
• Who are the stakeholders identified in 

the TMDL development process? 
• Which stakeholders have not yet been 

engaged? 
• Which stakeholders will assist in 

implementing the IP? 
• What will be the specific roles and 

responsibilities of the stakeholders?    
• What resources can the stakeholders 

provide toward implementation? 
• Which stakeholders are involved in 

voluntary controls? 
• Which stakeholders are involved in 

regulatory controls? 

Components of a TMDL 
Implementation Plan: 

1. Executive Summary 
2. Introduction 
3. State and Federal Requirements for 

Implementation Plans 
4. Review of TMDL Development 
5. Public Participation 
6. Implementation Actions 
7. Measurable Goals and Milestones 
8. Stakeholders’ Roles and 

Responsibilities 
9. Integration with Other Watershed 

Plans 
10. Potential Funding Sources 

http://www.nrcs.usda.gov/
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DCR, Virginia Department of Agriculture and Consumer Services (VDACS),VDH, the Virginia 
Department of Forestry (DOF), and VCE. 

DEQ: The State Water Control Law authorizes the State Water Control Board to control and plan for the 
reduction of pollutants impacting the chemical and biological quality of the State’s waters resulting in the 
degradation of the swimming, fishing, shell fishing, aquatic life, and drinking water uses. For many years 
the focus of DEQ’s pollution reduction efforts was the treated effluent discharged into Virginia’s waters via 
the VPDES permit process. The TMDL process has expanded the focus of DEQ’s pollution reduction 
efforts from the effluent of wastewater treatment plants to the pollutants causing impairments of the 
streams, lakes, and estuaries. The reduction tools are being expanded beyond the permit process to include a 
variety of voluntary strategies and BMPs.  

DEQ is the lead agency in the TMDL process. The Code of Virginia directs DEQ to develop a list of 
impaired waters, develop TMDLs for these waters, and develop IPs for the TMDLs. DEQ administers 
the TMDL process, including the public participation component, and formally submits the TMDLs to 
EPA and the State Water Control Board for approval.  DEQ is also responsible for implementing point 
source WLAs, assessing water quality across the state, and conducting water quality standard related 
actions. 

DCR: DCR is authorized to administer Virginia’s NPS pollution reduction programs in accordance with 
§10.1-104.1 of the Code of Virginia and §319 of the Clean Water Act. EPA is requiring that much of the 
§319 grant monies be used for the development of TMDLs. 

Because of the magnitude of the NPS component in the TMDL process, DCR is a major participant the 
TMDL process.  DCR has a lead role in the development of IPs to address correction of NPSs 
contributing to water quality impairments.   DCR also provides available funding and technical support 
for the implementation of NPS components of IPs.  The staff resources in DCR’s TMDL program focus 
primarily on providing technical assistance and funding to stakeholders to develop and carry out IPs, and 
support to DEQ in TMDL development related to NPS impacts.  DCR staff will also be working with 
other state agencies, Soil and Water Conservation Districts, and watershed groups to gather support and 
to improve the implementation of TMDL plans through utilization of existing authorities and resources.   

VDACS: The VDACS Commissioner of Agriculture has the authority to investigate claims that an 
agricultural producer is causing a water quality problem on a case-by-case basis (Pugh, 2001).  If 
deemed a problem, the Commissioner can order the producer to submit an agricultural stewardship plan 
to the local soil and water conservation district.  If a producer fails to implement the plan, corrective 
action can be taken, which may include civil penalties.  The Commissioner of Agriculture can issue an 
emergency corrective action if runoff is likely to endanger public health, animals, fish and aquatic life, 
public water supply, etc.  An emergency order can shut down all or part of an agricultural activity and 
require specific stewardship measures.   

VDH: The VDH is responsible for maintaining safe drinking water measured by standards set by the 
EPA. Their duties also include septic system regulation and regulation of biosolids land application.  
Like VDACS, VDH is complaint driven.  Complaints can range from a vent pipe odor that is not an 
actual sewage violation and takes very little time to investigate, to a large discharge violation that may 
take many weeks or longer to effect compliance.  For TMDLs, VDH has the responsibility of enforcing 
actions to correct failed septic systems and/or eliminate straight pipes (Sewage Handling and Disposal 
Regulations, 12 VAC 5-610-10 et seq.). 
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DOF: The DOF has prepared a manual to inform and educate forest landowners and the professional 
forest community on proper BMPs and technical specifications for installation of these practices in 
forested areas (http://www.dof.state.va.us/wq/wq-bmp-guide.htm).  Forestry BMPs are directed 
primarily to control erosion.  For example, streamside forest buffers provide nutrient uptake and soil 
stabilization, which can benefit water quality by reducing the amount of nutrients and sediments that 
enter local streams.  
 
Although the DOF’s BMP program is intended to be voluntary, it becomes mandatory for any 
silvicultural operation occurring within a Chesapeake Bay Preservation Area (Chesapeake Bay 
Preservation Area Designation and Management Regulations, 9VAC10-20 et seq.).  For more 
information on this regulation, visit http://www.dof.state.va.us/resources/wq-BMP-Chapter-10.pdf. 
 
VCE:  VCE is an educational outreach program of Virginia’s land grant universities (Virginia Tech and 
Virginia State University), and a part of the national Cooperative State Research, Education, and 
Extension Service, an agency of the United States Department of Agriculture.   VCE is a product of 
cooperation among local, state, and federal governments in partnership with citizens.  VCE offers 
educational programs and technical resources for topics such as crops, grains, livestock, poultry, dairy, 
natural resources, and environmental management.   VCE has published several publications that deal 
specifically with TMDLs.  For more information on these publications and to find the location of county 
extension offices, visit www.ext.vt.edu. 
 

8.3 Local Government 
Local government groups work closely with state and federal agencies throughout the TMDL process; 
these groups possess insights about their community that may help to ensure the success of TMDL 
implementation.  These stakeholders have knowledge about a community's priorities, how decisions are 
made locally, and how the watershed's residents interact. Some local government groups and their roles 
in the TMDL process are listed below.   
 
SWCDs: SWCDs are local units of government responsible for the soil and water conservation work 
within their boundaries. The districts' role is to increase voluntary conservation practices among farmers, 
ranchers and other land users.  District staff work closely with watershed residents and have valuable 
knowledge of local watershed practices.   
 
PDCs: PDCs were organized to promote the efficient development of the environment by assisting and 
encouraging local governmental agencies to plan for the future. PDCs focus much of their efforts on 
water quality planning, which is complementary to the TMDL process.  TMDL development and 
implementation projects are often contracted through PDCs.  For more information on the PDCs located 
in Virginia, please visit http://www.institute.virginia.edu/vapdc/. 
 
County/City Government Departments:  City and county government staff work closely with PDCs and 
state agencies to develop and implement TMDLs.   They may also help to promote education and 
outreach to citizens, businesses and developers to introduce the importance of the TMDL process.  

8.4 Businesses, Community Groups, and Citizens 
While successful implementation depends on stakeholders taking responsibility for their role in the 
process, the primary role falls on the local groups that are most affected; that is, businesses, community 
watershed groups, and citizens.  

http://www.dof.state.va.us/wq/wq-bmp-guide.htm
http://www.dof.state.va.us/resources/wq-BMP-Chapter-10.pdf
http://www.institute.virginia.edu/vapdc/
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Community Watershed Groups: Local watershed groups offer a meeting place for river groups to share 
ideas and coordinate preservation efforts and are also a showcase site for citizen action.  Watershed 
groups also have a valuable knowledge of the local watershed and river habitat that is important to the 
implementation process.   
 
Citizens and Businesses: The primary role of citizens and businesses is simply to get involved in the 
TMDL process.  This may include participating in public meetings (Section 5.1), assisting with public 
outreach, providing input about the local watershed history, and/or implementing best management 
practices to help restore water quality. 
 
Community Civic Groups - Community civic groups take on a wide range of community service 
including environmental projects.  Such groups include Ruritan, Farm Clubs, Homeowner Associations 
and youth organizations such as 4-H and Future Farmers of America.  These groups offer a resource to 
assist in the public participation process, educational outreach, and assisting with implementation 
activities in local watersheds.  
 
Animal Clubs/Associations  – Clubs and associations for various animal groups (e.g., beef, equine, 
poultry, swine, and canine) provide a resource to assist and promote conservation practices among 
farmers and other land owners, not only in rural areas, but in urban areas as well, where pet waste has 
been identified as a source of bacteria in water bodies. 
 
Virginia’s approach to correcting non-point source pollution problems continues to be encouragement of 
participation through education and financial incentives; that is, outside of the regulatory framework.  If, 
however, voluntary approaches prove to be ineffective, it is likely that implementation will become less 
voluntary and more regulatory. 
 
The benefits of involving the public in the implementation process are potentially very rewarding, 
but the process of doing so can be incredibly challenging.  It is, therefore, the primary 
responsibility of these stakeholder groups to work with the various state agencies to encourage 
public participation and assure broad representation and objectivity throughout the IP 
development process. 
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Things to consider in integrating multiple 
watershed plans: 
• What other watershed or WQMPs exists or 

are being developed that should be 
considered in preparing a TMDL IP? 

• How are the goals and objectives of these 
plans different from the TMDL (e.g., 
TMDLs are pollutant specific)?  

• Which of the required components of a 
TMDL IP do these plans address or 
partially address? 

• Can financial and technical resources be 
maximized for TMDL implementation by 
coordinating and expanding the planning 
and implementation activities of on-going 
watershed projects or programs? 

• If watershed-planning activities are non-
existent, should the TMDL IP be 
developed for the entire watershed and not 
just for the impaired stream segments? 

• Are there other impaired water bodies in 
the watershed that have a TMDL 
scheduled?  When will the other TMDL(s) 
be completed and approved? 

9.0 INTEGRATION WITH OTHER WATERSHED PLANS 
Each watershed within the state is under the 
jurisdiction of a multitude of individual yet related 
water quality programs and activities, many of 

which have specific geographical boundaries and 
goals.  These include but are not limited to, the 
Chesapeake Bay 2000 agreement, Tributary 
Nutrient Reduction Plans, coastal management 
plans, Total Maximum Daily Loads, roundtables, 
WQMPs, sediment and erosion control 
regulations, stormwater management (SWM), 
Source Water Assessment Program (SWAP), 
local comprehensive plans, and much more.   In 
some cases, an IP may even address multiple 
TMDLs (e.g., bacteria and benthic) for the same 
impaired water body.    

9.1 Continuing Planning Process  
According to Perciasepe (1997) the continuing planning process (CPP) established by Section 303(e) of 
the Clean Water Act provides a good framework for implementing TMDLs, especially the NPS load 
allocations.   Under the Section 303(e) process, states develop and update statewide plans that include 
TMDL development and adequate implementation of new and revised water quality standards, among 
other components.   The water quality management regulations at 40 CFR 130.6 require states to 
maintain WQMPs that are used to direct implementation of key elements of the continuing planning 
process, including TMDLs, effluent limitations, and NPS management controls.  These state WQMPs 
are another way for states to describe how they will achieve TMDL load allocations for NPSs.       
 
The CPP in Virginia is implemented in various state programs, all aimed toward achieving and 
maintaining the state water quality standards.   Virginia Code Sections 62.1-44.15(10) & (13), 62.1-
44.17:3, and 62.1-44.19:7 give the Virginia State Water Control Board (Board) the duty and authority to 
conduct the CPP in Virginia.  Under the authority of Virginia Code Section 10.1-1183, DEQ serves as 
the administration arm of the Board. 
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Virginia WQMPs consist of initial plans produced in accordance with Sections 208 and 303(e) of the 
CWA and approved updates to the plans.   Currently, Virginia has a total 18 WQMPs developed under 
Sections 208 and 303(e).   Many of these plans are outdated, and efforts are underway to update them.  
The updated plans will serve as repository for all TMDLs that have been approved by EPA and adopted 
by the Board, and also for IPs approved by the Board.   

9.2 Watershed and Water Quality Management Planning Programs in Virginia 
• Chesapeake 2000 Agreement – Watershed Management Planning - Commitment calls for two-

thirds of the Bay watershed to be covered by locally supported watershed management plans by 
2010 to address the protection, conservation and restoration of stream corridors, riparian forest 
buffers, and wetlands for the purpose of improving habitat and water quality.   Watershed plans 
will be developed and implemented by local governments, community groups and watershed 
organizations.   DCR is in the process of developing a Small-Watershed Planning Guide that will 
reference the coordination of TMDL implementation planning.      

 
• Chesapeake Bay Tributary Nutrient Reduction Plans – Virginia has worked to develop and 

implement water quality plans since the early 1990s for each major tributary to the Bay, as well 
as for smaller creeks of the state’s Eastern Shore.   These plans address the reduction of nutrients 
and sediment that have been identified to be the greatest water quality problem faced by the 
Chesapeake Bay.   These plans are cooperative rather than regulatory and were designed to 
achieve equity among point sources of nutrients and NPSs.   These strategies will be revised 
beginning in April 2003 to address new pollutant load reductions for each of the tributaries.  The 
modified load reductions are necessary because new water quality standards are being adopted 
for the Bay (for more information on Virginia tributary strategies, visit 
www.deq.state.va.us/bay/strategies.html).   

 
• Coastal Management Plans – One of the purposes of the Virginia Coastal Program is to 

encourage the preparation of special management plans to provide increased specificity in 
protecting significant natural resources, reasonable coastal-dependent economic growth, 
improved protection of life and property in hazardous areas, and improved predictability in 
governmental decision-making. 

 
• TMDLs – TMDLs are the maximum amount of pollutant that a water body can assimilate 

without surpassing state water quality standards.   TMDLs are developed for water bodies that 
are listed on a state’s 303(d) list, known as the “Impaired Waters List.”  The TMDL develops a 
waste load allocation for point sources and a load allocation for NPSs and incorporates a “margin 
of safety” in defining the assimilation capacity of the water body.  The IP outlines strategies to 
meet the allocations.        

 
• River Roundtables – 501c (3) non-profit organizations working to achieve clean water by 

involving citizens in planning, education, coordination, attracting funding and serving as 
advocates for water resources.  

 
• WQMPs – WQMPs are produced and updated by DEQ in accordance with Sections 208 and 

303(e) of the CWA as outlined in the CPP section above.  These plans will be the repository for 
TMDLs and TMDL IPs.  
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• Sediment and Erosion Control Regulations – DCR implements the state Erosion and Sediment 
Control (ESC) Program according to the Virginia Erosion and Sediment Control Law, 
Regulations, and Certification Regulations (VESCL&R).  The ESC Program’s goal is to control 
soil erosion, sedimentation, and nonagricultural runoff from regulated “land-disturbing 
activities” to prevent degradation of property and natural resources.  The regulations specify 
“Minimum Standards,” which include criteria, techniques and policies that must be followed on 
all regulated activities.  These statutes delineate the rights and responsibilities of governments 
that administer a local ESC program and those of property owners who must comply.  For more 
information, visit http://www.dcr.state.va.us/sw/e&s.htm.           

 
• SWM – SWM programs are implemented according to the Stormwater Management Law and 

Virginia Stormwater Management Regulations (VSWML&R).  These statutes are specifically set 
forth regarding land development activities to prevent water pollution, stream channel erosion, 
depletion of ground water resources, and more frequent localized flooding to protect property 
values and natural resources.  SWM programs operated according to the law are designed to 
address these adverse impacts and comprehensively manage the quality and quantity of 
stormwater runoff on a watershed-wide basis.  DCR oversees regulated activities undertaken on 
state and federal property, while localities have the option to establish a local program to regulate 
these same activities on private property in their jurisdiction.  For more information, visit 
http://www.dcr.state.va.us/sw/stormwat.htm. 

 
• Municipal Separate Storm Sewer Systems (MS4) Permits, Phase I and II – The Storm Water 

Phase I Rule (55 FR 47990; November 16, 1990) requires all operators of medium and large 
municipal separate storm sewer systems (MS4s) located in incorporated places or counties with 
populations of 100,000 or more to: 1) obtain a NPDES permit and 2) develop a storm water 
management program designed to prevent harmful pollutants from being washed by storm water 
into the storm sewer, then discharged from the storm sewer into local water bodies.   The Phase 
II Final Rule published in the Federal Register on December 8, 1999 requires NPDES permit 
coverage from certain regulated small municipal storm sewer systems.   For more information, 
visit http://www.epa.gov/OWM. 

 
• SWAP – Section 1453 of the 1986 Amendments of the Safe Drinking Water Act (SDWA) 

requires each state to develop a SWAP that will delineate the boundaries of the assessment areas 
from which public water systems receive drinking water using hydrogeologic information, water 
flow, recharge, and discharge and other reliable information.  VDH is the primary agency for 
drinking water and is therefore responsible for SWAP.   In Virginia, all 187 surface water intakes 
serving 151 public waterworks have their surface water assessments completed.  All 4,700 
ground water sources serving nearly 4,000 public waterworks are scheduled to be completed by 
the end of March 2003.           

 
• Local Comprehensive Plans – Virginia state law requires that all local governments have an 

adopted comprehensive plan.   Typical topics addressed in a comprehensive plan include the 
analysis of population change, land use and trends, natural and environmental features, 
transportation systems, and community facilities and services.   Local comprehensive plans 
should be referred to in the TMDL development process as well as TMDL implementation, 
especially the latter for urbanized watersheds.  

 
 

http://www.dcr.state.va.us/sw/e&s.htm
http://www.dcr.state.va.us/sw/stormwat.htm
http://www.epa.gov/OWM
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10.0 POTENTIAL FUNDING SOURCES 
Potential funding sources available for 
implementation should be identified in the IP.   A 
more detailed description of each source can be 
obtained from the various websites of the local, state, 
and federal agencies that are identified in this 
guidance manual.   Each of the sources has specific 
requirements and benefits that will vary in 
applicability to specific circumstances.  Sources 
include, but are not limited to: 
 
State 
Virginia Agricultural Best Management Practices 
Cost-Share Program 
Virginia Agricultural Best Management Practices 
Tax Credit Program 
Virginia Agricultural Best Management Practices 
Loan Program 
Virginia Forest Stewardship Program 
Virginia Small Business Environmental Assistance Fund Loan Program 
 
Federal 
EPA 319 Funds 
USDA Conservation Reserve Program (CRP) 
USDA Conservation Reserve Enhancement Program (CREP) 
USDA Environmental Quality Incentives Program (EQIP) 
USDA Forest Incentive Program (FIP)  
USDA Watershed and River Basin Planning and Installation Public Law 83-566 (PL566) 
USDA Wildlife Habitat Incentive Program (WHIP) 
USDA Wetland Reserve Program (WRP) 
US Fish and Wildlife Service Private Stewardship Program 
US Fish and Wildlife Service Conservation Grants 
 
Local or Regional 
Southeast Rural Community Assistance Project (Southeast RCAP) 
Chesapeake Bay Small Watershed Grants Program 
 
Landowner Contributions and Matching Funds 
The Virginia and federal cost-share assistance programs require a cost-share match, which is generally 
25%. 
   
Private Foundations, Non-Profit Organizations, Businesses 
National Fish and Wildlife Foundation 
 
In the identification of the applicable funding sources for implementation of a TMDL, one must consider 
the types of BMPs that are necessary for the various land uses (agriculture, residential) in order to 
reduce the pollutant sources identified in the TMDL.   Based on this analysis, potential funding sources 
can be identified in the IP that would address the watershed conditions.   In identifying funding sources, 
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consideration should be given to which sources are only available as grants and which project sponsor(s) 
may apply for the grant such as a government agency or watershed group. Most of the sources listed 
above are sources of funding for individual landowners, which are made available through traditional 
soil and water conservation programs. 
 

10.1 Descriptions of Potential Funding Sources 
 
State 
• Virginia Agricultural Best Management Practices Cost-Share Program – The Program is 

administered by DCR to improve water quality in the state’s streams, rivers and the Chesapeake 
Bay.   The basis of the program is to encourage the voluntary installation of agricultural best 
management practices to meet Virginia’s NPS pollution water quality objectives.  This program is 
funded by the state Water Quality Improvement Fund and the federal Chesapeake Bay Program 
Implementation Grant monies through local SWCDs. 
http://www.dcr.state.va.us/sw/docs/bmpsbro2.pdf  

 
• Virginia Agricultural Best Management Practices Tax Credit Program – The program provides a tax 

credit for approved agricultural BMPs that are installed to improve water quality in accordance with 
a conservation plan approved by the local SWCD.  The goal of this program is to encourage 
voluntary installation of BMPs that will address Virginia’s NPS pollution water quality objectives.  
http://www.dcr.state.va.us/sw/docs/bmpsbro2.pdf  

 
• Virginia Agricultural Best Management Practices Loan Program – The program offers a source of 

low interest financing to encourage the use of specific BMPs to reduce or eliminate the impact of 
agricultural NPS pollution on Virginia’s waters.   The minimum allowable loan amount is $5,000 
and the repayment periods may range from one to ten years.   DEQ administers this program.  
http://www.deq.state.va.us/cap/aghome.html  

 
• Virginia Forest Stewardship Program - The program is administered by the DOF to protect soil, 

water, and wildlife and to provide sustainable forest products and recreation.  
http://www.vdof.org/resources/f127_po.pdf  

 
• Virginia Small Business Environmental Compliance Assistance Fund – The program provides 

financial assistance to small businesses by providing loans for the installation of agricultural BMPs 
certified as eligible by DCR.   Interest rates are fixed at 3%, and the maximum loan available is 
$100,000.  http://www.dba.state.va.us/financing/programs/small.asp  

 
Federal     
• EPA 319 Funds – EPA develops guidelines that describe the process and criteria to be used to award 

Clean Water Act Section 319 NPS grants to states.  States may use up to 20% of the Section 319 
incremental funds to develop NPS TMDLs as well as to develop watershed-based plans for Section 
303(d) listed waters.  The balance of funding can be used for implementing watershed-based plans 
for waters that have completed TMDLs.  Implementation of both agricultural and residential BMPs 
is eligible.  http://www.epa.gov/owow/nps/319/319stateguide-revised.pdf  

 
• Conservation Reserve Program (CRP) – The program offers annual rental payments, incentive 

payments for certain activities, and cost-share assistance to establish approved cover on cropland.   

http://www.dcr.state.va.us/sw/docs/bmpsbro2.pdf
http://www.dcr.state.va.us/sw/docs/bmpsbro2.pdf
http://www.deq.state.va.us/cap/aghome.html
http://www.vdof.org/resources/f127_po.pdf
http://www.dba.state.va.us/financing/programs/small.asp
http://www.epa.gov/owow/nps/319/319stateguide-revised.pdf
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Contract duration is between 10 and 15 years, and cost-share assistance is provided up to 50% of 
costs.  http://www.nrcs.usda.gov/programs/crp/  

 
• Conservation Reserve Enhancement Program (CREP) – In Virginia, this is a partnership program 

between the USDA and the Commonwealth of Virginia, with the DCR being the lead state agency.   
The program uses financial incentives to encourage farmers to enroll in contracts of 10 to 15 years or 
perpetual easements to remove lands from agricultural production.  
http://www.dcr.state.va.us/sw/crep.htm 

 
• Environmental Quality Incentives Program (EQIP)  - The purposes of the program are achieved 

through the implementation of an EQIP plan of operation, which includes structural and land 
management practices on eligible lands.  Contracts up to ten years are written with eligible 
producers.   Cost-share is made available to implement one or more eligible conservation practices, 
such as animal waste management facilities, terraces, filter strips, tree planting, and permanent 
wildlife habitat.   Incentive payments can be made to implement one or more management practices, 
such as nutrient management, pest management, and grazing land management.  
http://www.nrcs.usda.gov/programs/eqip/  

 
• Forestry Incentives Program (FIP) – The purpose of this program is to encourage development, 

management, and protection of private forestland.     http://www.nrcs.usda.gov/programs/fip/  
 
• Small Watershed Program and Flood Prevention Program (Public Law 83-566) – The purpose of this 

program is to assist federal, state, local agencies, local government sponsors, tribal governments, and 
program participants to protect watersheds from damage caused by erosion, floodwater, and 
sediment, to conserve and develop water and land resources; and to solve natural resource and 
related economic problems on a watershed basis.   The program empowers local people or decision 
makers, builds partnerships, and requires local and state funding contributions.   Both technical and 
financial assistance is available for watersheds not exceeding 250,000 acres.  
http://www.nrcs.usda.gov/programs/watershed/index.html  

 
• Wetlands Reserve Program (WRP) – The program provides an opportunity for landowners to receive 

financial incentives to enhance wetlands in exchange for retiring marginal lands from agriculture.   
The program offers three enrollment options: permanent easements, 30-year easement, and 
restoration cost-share agreement (10-year agreement where USDA pays 75% of the restoration 
costs). http://www.nrcs.usda.gov/programs/wrp/  

 
• Wildlife Habitat Incentives Program (WHIP)  - USDA and the participant enter into a five to ten 

year cost-share agreement for wildlife habitat development.   Cost-share up to 75% is available for 
the cost of installing practices.  http://www.nrcs.usda.gov/programs/whip/  

 
• U.S. Fish and Wildlife Service Private Stewardship Program – Funds individuals or groups engaged 

in local, private, and voluntary conservation efforts to benefit federally listed, proposed, or candidate 
species, or other at risk species.  http://endangered.fws.gov/grants/private_stewardship.html  

 
• U.S. Fish and Wildlife Service Conservation Grants – Funds states to implement conservation 

projects to protect federally listed threatened or endangered species and species at risk.  
http://grants.fws.gov/state.html 

 

http://www.nrcs.usda.gov/programs/crp/
http://www.dcr.state.va.us/sw/crep.htm
http://www.nrcs.usda.gov/programs/eqip/
http://www.nrcs.usda.gov/programs/fip/
http://www.nrcs.usda.gov/programs/watershed/index.html
http://www.nrcs.usda.gov/programs/wrp/
http://www.nrcs.usda.gov/programs/whip/
http://endangered.fws.gov/grants/private_stewardship.html
http://grants.fws.gov/state.html
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Local or Regional 
• Southeast Rural Community Assistance Project (Southeast RCAP) - This project offers seed grants 

and loans for upgrades and new construction of water/wastewater projects.  http://www.sercap.org  
 
• Chesapeake Bay Small Watershed Grants Program - Partnership between the EPA Chesapeake Bay 

Program and the National Fish and Wildlife Foundation that provides grants to organizations 
working on a local level to protect and improve watersheds in the Chesapeake Bay basin, while 
building citizen-based resource stewardship.  http://www.nfwf.org/chespeake/index.htm  

 
 
Private Foundations, Non-Profit Organizations, Businesses  
• National Fish and Wildlife Foundation – Private, non-profit 501c(3) tax-exempt organization that 

fosters cooperative partnerships to conserve wildlife, plants, and the habitats on which they depend.   
A General Challenge Grants Program and a Special Grants Program are offered.  Grants are 
available to federal, state, and local governments, educational institutions, and non-profit 
organizations through General Challenge Grants.   Of particular interest is the Special Grant – 
Southern Rivers Conservation whereby on-the-ground projects are eligible to restore and enhance 
riparian and riverine habitat in twelve southeastern states, including Virginia.  Stream restoration 
activities are eligible through this grant program. http://www.nfwf.org/programs/grant_apply.htm  

http://www.sercap.org
http://www.nfwf.org/chespeake/index.htm
http://www.nfwf.org/programs/grant_apply.htm
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Glossary 
 

Alternative waste treatment system—Any system for treatment of residential wastewater for return to 
the environment, other than a standard onsite septic system. 
 
Bacterial Source Tracking (BST) — A collection of scientific methods used to track sources of fecal 
contamination. 
 
Benthic— Refers to material, especially sediment, at the bottom of an aquatic ecosystem. It can be used 
to describe the organisms that live on, or in, the bottom of a water body. 
 
Best Management Practices (BMPs) — Methods, measures or practices determined to be reasonable 
and cost-effective means for a landowner to meet certain, generally nonpoint source, pollution control 
needs.  BMPs include structural and nonstructural controls and operation and maintenance procedures. 
 
Compliance schedule— Schedules that are issued to allow permittees to construct treatment systems 
needed to meet permit limits.  Compliance schedules are also sometimes required when permit limits 
have been violated and time is needed to correct the problems causing the violation(s).  They are also 
required when new water quality-based effluent limits are established which require more treatment than 
can be achieved within a permit cycle. 
 
Cost-share program — A program that allocates project funds to pay a percentage of the cost of 
constructing or implementing a best management practice.  The remaining costs are paid by the 
producer(s). 
 
Discharge — Flow of surface water in a stream or canal, or the outflow of groundwater from a flowing 
artesian well, ditch or spring.  Can also apply to discharge of liquid effluent from a facility or to 
chemical emissions into the air through designated venting systems. 
 
Effluent — Municipal sewage or industrial liquid waste (untreated, partially treated, or completely 
treated) that flows out of a treatment plant, septic system, pipe, etc. 
 
Fecal coliform — Indicator organisms (organisms indicating presence of pathogens) associated with the 
digestive tract of warm-blooded animals. 
 
Fixed-frequency water quality monitoring — Collecting water samples from a fixed location over 
time at regular intervals (e.g., bi-monthly, monthly, annually.) 
 
Full time equivalent (FTE) — FTE is calculated by dividing the total number of paid hours by the 
number of hours in a time period. 
 
GIS (Geographic Information System) — Computer programs linking features commonly seen on 
maps (such as roads, town boundaries, water bodies) with related information not usually presented on 
maps, such as type of road surface, population, type of agriculture, type of vegetation, or water quality 
information. A GIS is a unique information system in which individual observations can be spatially 
referenced to each other.  
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Hardened crossing — A stabilized area (e.g., concrete or wooden bridge) that provides access to and/or 
across a stream for livestock and/or farm machinery.   
 
HSPF (Hydrologic Simulation Program – Fortran) — A computer simulation tool used to 
mathematically model nonpoint source pollution sources and movement of pollutants in a watershed. 
 
Hydrography — The variation of stage (depth) or discharge in a stream over a period of time. 
 
Load allocation  (LA) — The portion of a receiving water's loading capacity attributed either to one of 
its existing or future nonpoint sources of pollution or to natural background sources. Load allocations 
are best estimates of the loading, which can range from reasonably accurate estimates to gross 
allotments, depending on the availability of data and appropriate techniques for predicting the loading.  
Wherever possible, natural and nonpoint source loads should be distinguished.  
 
Loading capacity (LC) — The greatest amount of loading a water body can receive without violating 
water quality standards.  
 
Modeling – A system of mathematical expressions that describe the spatial and temporal distribution of 
water quality constituents resulting from fluid transport and the one or more individual processes and 
interactions within some prototype aquatic ecosystem.  
 
Monitoring – Periodic or continuous surveillance to determine the pollutant levels in water bodies. 
 
Nonpoint source — Pollution that originates from multiple sources over a relatively large area.  
Nonpoint sources can be divided into source activities related to either land or water use including 
failing septic tanks, improper animal-keeping practices, mining practices, forest practices, and urban and 
rural runoff. 
 
Nutrient — Any substance assimilated by living things that promotes growth.  The term is generally 
applied to nitrogen and phosphorus in wastewater, but is also applied to other essential and trace 
elements. 
 
Pathogens – Microorganisms (e.g., bacteria, viruses or parasites) that can cause disease in humans, 
animals, and plants. 
 
Point source — Pollutant loads discharged at a specific location from pipes, outfalls, and conveyance 
channels from either municipal wastewater treatment plants or industrial treatment facilities or any 
conveyance such as a ditch, tunnel, conduit or pipe from which pollutants are discharged.  Point sources 
have a single point of entry with a direct path to a water body. Point sources can also include pollutant 
loads contributed by tributaries to the main receiving water stream or river. 
 
Riparian areas — Areas bordering streams, lakes, rivers and other watercourses.  These areas have 
high water tables and support plants that require saturated soils during all or part of the year.  Riparian 
areas include both wetland and upland zones. 
 
Runoff — That part of precipitation, snowmelt, or irrigation water that runs off the land into streams or 
other surface water. It can carry pollutants from the air and land into receiving waters. 
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SL6 Grazing Land Protection Systems — A structural and/or management practice that will enhance 
or protect vegetative cover to reduce runoff of sediment and nutrients from existing pastureland, and 
reduce NPS pollution associated with grazing livestock. 
 
Stakeholder — Any person with a vested interest in the TMDL development, e.g., farmer, landowner, 
resident, business owner, or special interest group. 
 
Storm-event water quality monitoring — Collecting water samples from a location during and/or 
immediately following a rainstorm. 
 
Straight pipe — Delivers wastewater directly from a building (e.g., house or milking parlor) to a 
stream, pond, lake or river. 
 
TMDL (Total Maximum Daily Load) -- The sum of individual waste load allocations (WLAs) for 
point sources, load allocations (LAs) for nonpoint sources and natural background, plus a Margin of 
Safety (MOS).  TMDLs can be expressed in terms of mass per time, toxicity, or other appropriate 
measures that relate to a state's water quality standard. 
 
Waste load allocation (WLA) — The portion of a receiving water's loading capacity that is allocated to 
one of its existing or future point sources of pollution.  WLAs constitute a type of water quality-based 
effluent limitation (40CFR 130.2(h)). 
 
Watershed — A drainage area or basin in which all land and water areas drain or flow toward a central 
collector such as a stream, river, or lake at a lower elevation.
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Appendix A 
 

Surveys 
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Watershed Survey Agricultural Areas (Pleasant Run and Mill Creek) 
 

The Rockingham County Farm Bureau requests this information as part of its effort to help the agricultural 
community meet the total maximum daily load (TMDL) requirements in the Mill Creek and Pleasant Run watersheds. 
Although the survey will be anonymous, we do ask that you specify the sub-watershed that your land is in to allow us 
to accurately target areas where resources might be needed.  
Indicate your response with a √√√√ or x in appropriate box                                
 
FARM SIZE (Include rented acres):     50 Acres or less �     51 to 100 acres �     More than 100 acres � 
Does a stream run through your property?     yes �     no  � 
TYPE OF OPERATION (Check all that apply):     Dairy �     Beef �     Poultry �     Sheep �     Swine �     Other �          
 
MANAGEMENT PRACTICES 
The source(s) of water for my livestock include:  Pond �    Trough �    Stream �    Developed Spring �   Other �  
      
Which of the following practices have you implemented since 1997? 
Stream fencing �   
Hardened water crossing �     
Grass filter strips �      
Manure storage �      

Alternative water � 
Conservation tillage �      
Contour strip-cropping �  
Upgraded a septic system � 

Stormwater control (put a roof over 
a loafing lot, etc.) � 
Other ___________________            

 
If none, do you plan on putting in some new practices soon?       yes � no  � 
 
NUTRIENT MANAGEMENT 
Do you have manure storage?     yes �     no � 
If yes, what type of storage:  Dry Stack Site �     Dry Stack Structure �     Liquid Pit or Structure � 
If yes, what type of waste is being stored?  Dairy �     Beef �     Poultry �     Sheep �     Swine �     Other             
Storage capacity of site/structure:  Less than 4 Months �     4 - 6 Months �     More than 6 Months  � 
Do you scrape and haul daily?     yes �     no � 
Do you currently have a Nutrient Management Plan?   yes �     no � 
Do you land-apply manure or other biosolids?     yes �     no �     
If yes, approximately how much do you apply per year? ______tons/acre  or ______gals/acre 
When do you spread (circle all that apply)?  Jan    Feb   Mar    Apr    May    Jun    Jul    Aug    Sep    Oct    Nov    Dec 
Did you ever calibrate your manure spreader?     yes �     no �  
Have you ever had your agricultural manures analyzed for nutrient values?     yes �     no � 
Do you receive biosolids from elsewhere in the community for land application on your farm?   yes �     no � 
If yes, how often? ___________ How much each time?________Where are the biosolids from? ____________ 
 
FERTILIZER Type used:   
Organic (manure, compost) �    Inorganic (ammonia, phosphate) �    Combination = Organic__% and Inorganic__% 
 
DAIRY: Total number of dairy animals: Cows___________    Heifers___________ 

Number of cows milked: ___________ 
Average size of milk cows:      750-1,000 Lbs. �     1,000-1,250 Lbs. �     1,250-1,500 Lbs. � 
 

POULTRY:   Type: Broilers �     Turkey Hens �     Turkey Toms �     Turkey Breeders �     Broiler Breeders �    Other �              
 Number of Birds/Flock: ___________ Number of Flocks/Year: ________________   
 Type of dead bird disposal:     Incineration �     Composting �     In-Ground Burial �     Rendering � 

 
BEEF:   Total number of animals: ______________ 

 Type of operation:     Cow/calf �     Feeder calves �     Finishing � 
 
SWINE:  Total number of animals: ______________ 

  Type of Operation:     Farrow to Finish �     Farrowing �     Finishing � 
 
SHEEP:  Total number of animals: ______________ 



 

 
TMDL Implementation Plan Guidance Manual 

A-3 

  Type of Operation:     Ewe & Lamb �     Feeding �     Finishing �     Other    
 
HORSES:  Total number of animals: ______________ 
 
OTHER:  __________________ 
 
HUMAN WASTE DISPOSAL 
Type of system installed:   Septic �    Sand System �    Package Treatment System �    Privy �   Community Sewer � 
Number of people served by your system on an average day:  1-2 �    3-5 �    6-10 �    11-20 �    Over 20 � 
Has the septic tank been pumped within the past 5 years?     yes �     no �     If  not,  when? ____________                    
When was the system installed? (if known) _______   Has it ever failed?     yes �     no �     I don't know � 
 
GENERAL:  Are sinkholes or caves present on your property?      yes �     no � 
Do you irrigate?     yes �     no � Do you have tile drains?      yes �     no � 
 
Which sub-watershed do you live in?  Please circle the number on the map located below on the left. 
 
Sub-watershed Map (Please circle the number below)   Road Location Map (for reference only) 
 

 
Name and Address (optional):       
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Watershed Survey Agricultural Areas (Muddy Creek and Lower Dry River) 
 

The Rockingham County Farm Bureau requests this information as part of its effort to help the agricultural community 
meet the total maximum daily load (TMDL) requirements in the Muddy Creek and Lower Dry River watersheds. Although 
the survey will be anonymous, we do ask that you specify the sub-watershed that your land is in to allow us to accurately 
target areas where resources might be needed.  
Indicate your response with a √√√√ or x in appropriate box                                
 
FARM SIZE (Include rented acres):     50 Acres or less �     51 to 100 acres �     More than 100 acres � 
Does a stream run through your property?     yes �     no  � 
TYPE OF OPERATION (Check all that apply):     Dairy �     Beef �     Poultry �     Sheep �     Swine �     Other �          
 
MANAGEMENT PRACTICES 
The source(s) of water for my livestock include:  Pond �     Trough �     Stream �     Developed Spring �     Other �       
Which of the following practices have you implemented since 1997? 
Stream fencing �   
Hardened water crossing �     
Grass filter strips �      
Manure storage �      

Alternative water � 
Conservation tillage �      
Contour strip-cropping �  
Upgraded a septic system � 

Stormwater control (put a roof over 
a loafing lot, etc.) � 
Other ___________________            

 
If none, do you plan on putting in some new practices soon?       yes � no  � 
 
NUTRIENT MANAGEMENT 
Do you have manure storage?     yes �     no � 
If yes, what type of storage:  Dry Stack Site �     Dry Stack Structure �     Liquid Pit or Structure � 
If yes, what type of waste is being stored?  Dairy �     Beef �     Poultry �     Sheep �     Swine �     Other             
Storage capacity of site/structure:  Less than 4 Months �     4 - 6 Months �     More than 6 Months  � 
Do you scrape and haul daily?     yes �     no � 
Do you currently have a Nutrient Management Plan?   yes �     no � 
Do you land-apply manure or other biosolids?     yes �     no �     
If yes, approximately how much do you apply per year? ______tons/acre  or ______gals/acre 
When do you spread (circle all that apply)?  Jan    Feb   Mar    Apr    May    Jun    Jul    Aug    Sep    Oct    Nov    Dec 
Did you ever calibrate your manure spreader?     yes �     no �  
Have you ever had your agricultural manures analyzed for nutrient values?     yes �     no � 
Do you receive biosolids from elsewhere in the community for land application on your farm?   yes �     no � 
If yes, how often? ___________ How much each time?________Where are the biosolids from? ____________ 
 
FERTILIZER Type used:   
Organic (manure, compost) �    Inorganic (ammonia, phosphate) �    Combination = Organic__% and Inorganic__% 
 
DAIRY: Total number of dairy animals: Cows___________    Heifers___________ 

Number of cows milked: ___________ 
Average size of milk cows:      750-1,000 Lbs. �     1,000-1,250 Lbs. �     1,250-1,500 Lbs. � 

 
POULTRY:   Type: Broilers �     Turkey Hens �     Turkey Toms �     Turkey Breeders �     Broiler Breeders �    Other �              

 Number of Birds/Flock: ___________ Number of Flocks/Year: ________________   
 Type of dead bird disposal:     Incineration �     Composting �     In-Ground Burial �     Rendering � 

 
BEEF:   Total number of animals: ______________ 

 Type of operation:     Cow/calf �     Feeder calves �     Finishing � 
 
SWINE:  Total number of animals: ______________ 

  Type of Operation:     Farrow to Finish �     Farrowing �     Finishing � 
 
SHEEP:  Total number of animals: ______________ 
  Type of Operation:     Ewe & Lamb �     Feeding �     Finishing �     Other    
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HORSES:  Total number of animals: ______________ 
 
OTHER:  __________________ 
 
HUMAN WASTE DISPOSAL 
Type of system installed:   Septic �    Sand System �    Package Treatment System �    Privy �   Community Sewer � 
Number of people served by your system on an average day:  1-2 �    3-5 �    6-10 �    11-20 �    Over 20 � 
Has the septic tank been pumped within the past 5 years?     yes �     no �     If  not,  when? ____________                    
When was the system installed? (if known) _______   Has it ever failed?     yes �     no �     I don't know � 
 
GENERAL:  Are sinkholes or caves present on your property?      yes �     no � 
Do you irrigate?     yes �     no � Do you have tile drains?      yes �     no � 
Which sub-watershed do you live in?  Please circle the number on the map located below on the left. 
 
Sub-watershed Map (Please circle the number below)    Road Location Map (for reference only) 
 

 
Name and Address (optional):       
________________________________________________________________________________
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APPENDIX B 
 

Descriptions of BMPs 
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Animal waste management:  A planned system designed to manage liquid and solid waste from livestock and 
poultry.  It improves water quality by storing and spreading waste at the proper time, rate and location. 
   
Artificial wetland/rock reed microbial filter: A long shallow hydroponic plant/rock filter system that treats 
polluted waste and wastewater. It combines horizontal and vertical flow of water through the filter, which is 
filled with aquatic and semi-aquatic plants and microorganisms and provides a high surface area of support 
media, such as rocks or crushed stone. 
  
Avoid adding materials containing trace metals: Limiting or eliminating application of fertilizers and 
pesticides containing trace metals. 
 
Compost facility: Treating organic agricultural wastes in order to reduce the pollution potential to surface and 
ground water. The composting facility must be constructed, operated and maintained without polluting air 
and/or water resources.  
 
Conservation landscaping: The placement of vegetation in and around stormwater management BMPs. Its 
purpose is to help stabilize disturbed areas, enhance the pollutant removal capabilities of a stormwater BMP, 
and improve the overall aesthetics of a stormwater BMP.   
 
Conservation tillage:  Any tillage and planting system that maintains at least 30% of the soil surface covered 
by residue after planting for the purpose of reducing soil erosion by water. 
 
Contour farming:  Tillage, planting, and other farming operations performed on or near the contour of the field 
slope. This results in reducing sheet and rill erosion and reducing transport of sediment and other water-borne 
contaminants.  This practice applies on sloping land where crops are grown and is most effective on slopes 
between 2 and 10 percent.  
 
Cover crops and rotations: Establishing grass and/or legume vegetation to reduce soil erosion and enhance 
water quality.   
 
Critical area planting:  Establishing permanent vegetation on sites that have or are expected to have high 
erosion rates, and on sites that have physical, chemical or biological conditions that prevent the establishment of 
vegetation with normal practices.  This practice is used in areas with existing or expected high rates of erosion 
or degraded sites that usually cannot be stabilized by ordinary conservation treatment.   
 
Crop rotations:  Growing crops in a recurring sequence on the same field in order to: reduce sheet and rill 
erosion, reduce soil erosion from wind, maintain or improve soil organic matter content, manage the balance of 
plant nutrients, improve water use efficiency, manage saline seeps, manage plant pests, provide food for 
domestic livestock, and provide food and cover for wildlife.  
 
Crop/plant variety selection: management strategy (part of Integrated Pest Management) used to control pests 
(i.e. weeds, insects, diseases) while minimizing pollution. Crop rotation is used to break pest life cycles. 
Volunteer plants serving as hosts for certain diseases and insects can be controlled by destroying the crop two to 
three weeks prior to planting new crops.  
 
Detention pond/basin:  Detention ponds maintain a permanent pool of water in addition to temporarily 
detaining stormwater. The permanent pool of water enhances the removal of many pollutants. These ponds fill 
with stormwater and release most of it over a period of a few days, slowly returning to its normal depth of 
water. 
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Diversions:  Establishing a channel with a supporting ridge on the lower side constructed along the general land 
slope which improves water quality by directing nutrient and sediment laden water to sites where it can be used 
or disposed of safely.   
 
Drip irrigation: An irrigation method that supplies a slow, even application of low-pressure water through 
polyethylene tubing running from supply line directly to a plant's base. Water soaks into the soil gradually, 
reducing runoff and evaporation (i.e., salinity). Transmission of nutrients and pathogens spread by splashing 
water and wet foliage created by overhead sprinkler irrigation is greatly reduced. Weed growth is minimized, 
thereby reducing herbicide applications. Vegetable farming and virtually every type of landscape situation can 
benefit from the use of drip irrigation.  
 
Earthen embankment: A raised impounding structure made from compacted soil.  It is appropriate for use 
with infiltration, detention, extended-detention or retention facilities.  
 
Fencing:  A constructed barrier to livestock, wildlife or people.  Standard or conventional (barbed or smooth 
wire), suspension, woven wire, or electric fences shall consist of acceptable fencing designs to control the 
animal(s) or people of concern and meet the intended life of the practice.   
 
Field borders:  The establishment of field borders adjacent to wildlife habitats that will soften field transitions 
to other land uses.  These borders can be on any side of a field and are not restricted to lower field borders, as 
are filter strips.  
 
Filtration (e.g., sand filters): Intermittent sand filters capture, pretreat to remove sediments, store while 
awaiting treatment, and treat to remove pollutants (by percolation through sand media) the most polluted 
stormwater from a site. Intermittent sand filter BMPs may be constructed in underground vaults, in paved 
trenches within or at the perimeter of impervious surfaces, or in either earthen or concrete open basins.  
 
Grade stabilization (e.g., chemical stabilization): A temporary measure employed on bare soils until 
permanent vegetation is established or other long-term erosion-control measures are implemented.  The use of 
organic chemicals and oil derivatives may not be possible due to suspected surface and ground water 
contamination by carcinogenic priority organic pollutants.   
 
Grassed swale:  A broad and shallow earthen channel vegetated with erosion resistant and flood-tolerant 
grasses.  Check dams are strategically placed in the swale to encourage ponding behind them.  The purpose of a 
grassed swale is to convey stormwater runoff at a non-erosive velocity in order to enhance its water quality 
through infiltration, sedimentation, and filtration.   
 
Grassed waterway:  A natural or constructed channel that is shaped or graded to required dimensions and 
established with suitable vegetation which conveys runoff from terraces, diversions, or other water 
concentrations without causing erosion or flooding and reduces gully erosion.   
 
Green rooftops: A thin layer of vegetation that is installed on top of a conventional flat or slightly sloping roof.  
It can consist of a light weight vegetated system, or an elaborate rooftop landscape or garden. Internal drainage 
layers serve to moderate the rate of runoff while allowing for water and nutrient uptake by vegetated materials. 
Green rooftops can often be engineered to conform to existing load requirements of most roofs—therefore 
enabling the retrofit of existing buildings. 
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Infiltration Basin:  A vegetated open impoundment where incoming stormwater runoff is stored until it 
gradually infiltrates into the soil strata. While flooding and channel erosion control may be achieved within an 
infiltration basin, they are primarily used for water quality enhancement.     
 
Infiltration Trench:  A shallow, excavated trench backfilled with a coarse stone aggregate to create an 
underground reservoir.  Stormwater runoff diverted into the trench gradually infiltrates into the surrounding 
soils from the bottom and sides of the trench.  The trench can be either an open surface trench or an 
underground facility.  
 
Integrated pest management:  A procedure to prevent excessive and/or unnecessary application of pesticides 
to land and/or crops for the control of pests.  Improves water quality by scouting fields and/or crops and 
applying pesticides only when the pest reaches the threshold of economic damage.  
 
Irrigation water management:  The process of determining and controlling the volume, frequency, and 
application rate of irrigation water in a planned, efficient manner.  An irrigation system adapted for site 
conditions (soil, slope, crop grown, climate, water quantity and quality, etc.) must be available and capable of 
applying water to meet the intended purpose(s). 
 
Lagoon pump out:  A waste treatment impoundment made by constructing an embankment and/or excavating 
a pit or dugout in order to biologically treat waste (such as manure and wastewater) and thereby reduce 
pollution potential by serving as a treatment component of a waste management system.  
 
Land-use conversion:  BMPs that involve a change in land use in order to retire land contributing detrimentally 
to the environment. Some examples of BMPs with associated land use changes are: Conservation Reserve 
Program (CRP) - cropland to pasture; Forest conservation - pervious urban to forest; Forest/grass buffers - 
cropland to forest/pasture; Tree planting - cropland/pasture to forest; and Conservation tillage - conventional 
tillage to conservation tillage.  
 
Limit livestock access: Excluding livestock from areas where grazing or trampling will cause erosion of stream 
banks and lowering of water quality by livestock activity in or adjacent to the water. Limitation is generally 
accomplished by permanent or temporary fencing. In addition, installation of an alternative water source away 
from the stream has been shown to reduce livestock access.  
 
Litter control: Litter includes larger items and particulates deposited on street surfaces, such as paper, 
vegetation residues, animal feces, bottles and broken glass, plastics and fallen leaves.  Litter-control programs 
can reduce the amount of deposition of pollutants by as much as 50%, and may be an effective measure of 
controlling pollution by storm runoff.   
 
Livestock water crossing facility:  Providing a controlled crossing for livestock and/or farm machinery in 
order to prevent streambed erosion and reduce sediment.  
 
Manufactured BMP systems:  Structural measures which are specifically designed and sized by the 
manufacturer to intercept stormwater runoff and prevent the transfer of pollutants downstream.  They are used 
solely for water quality enhancement in urban and ultra-urban areas where surface BMPs are not feasible.    
 
Mulching/protective covers: Applying plant residues, by-products or other suitable materials produced off site, 
to the land surface.  This practice conserves soil moisture, moderates soil temperature, provides erosion control, 
suppresses weed growth, establishes vegetative cover, improves soil condition, and increases soil fertility.    
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Nutrient management:  Determining nutrient needs for cropland (with the exception of hay or pasture that 
receives mechanical applications of collected animal manure) and adjusting the application of nutrients 
accordingly.  
 
Onsite treatment system installation: Conventional onsite wastewater treatment and disposal system (onsite 
system) consists of three major components: a septic tank, a distribution box, and a subsurface soil absorption 
field (consisting of individual trenches). This system relies on gravity to carry household waste to the septic 
tank, move effluent from the septic tank to the distribution box, and distribute effluent from the distribution box 
throughout the subsurface soil absorption field. All of these components are essential for a conventional onsite 
system to function in an acceptable manner.  
 
Porous pavement: An alternative to conventional pavement, it is made from asphalt (in which fine filler 
fractions are missing) or modular or poured-in concrete pavements.  Its use allows rainfall to percolate through 
it to the subbase, providing storage and enhancing soil infiltration that can be used to reduce runoff and 
combined sewer overflows. The water stored in the subbase then gradually infiltrates the subsoil.  
 
Proper site selection for animal feeding facility:  Establishing or relocating confined feeding facilities away 
from environmentally vulnerable areas such as sinkholes, streams, and rivers in order to reduce or eliminate the 
amount of pollutant runoff reaching these areas.  
 
Rain garden:  Rain gardens are landscaped gardens of trees, shrubs, and plants located in commercial or 
residential areas in order to treat stormwater runoff through temporary collection of the water before infiltration.  
They are slightly depressed areas into which stormwater runoff is channeled by pipes, curb openings, or gravity.   
 
Range and pasture management: Systems of practices to protect the vegetative cover on improved pasture 
and native rangelands.  It includes practices such as seeding or reseeding, brush management (mechanical, 
chemical, physical, or biological), proper stocking rates and proper grazing use, and deferred rotational systems.  
 
Re-mining: Surface mining of previously mined and abandoned surface and underground mines to obtain 
remaining coal reserves. Re-mining operations create jobs in the coal industry, produce coal from previously 
disturbed areas, and improve aesthetics by backfilling and re-vegetating areas according to current reclamation 
standards. Re-mining operations also reduce safety and environmental hazards (by sealing existing portals and 
removing abandoned facilities), enhance land use quality, and decrease pre-existing pollution discharges.  
 
Retention basin: A stormwater facility that includes a permanent pool of water and, therefore, is normally wet 
even during non-rainfall periods.  Inflows from stormwater runoff may be temporarily stored above this 
permanent pool. 
 
Riparian Buffer Zone: A protection method used along streams to reduce erosion, sedimentation, and the 
pollution of water from agricultural nonpoint sources.  
 
Roof down-spout system: A structure that collects, controls, and transports precipitation from roofs.  This 
practice may be applied as a part of a resource management system in order to improve water quality, reduce 
soil erosion, increase infiltration, protect structures, and increase water quantity.  
 
Septic system pump-out: A typical septic system consists of a tank that receives waste from a residence or 
business, and a drain field or subsurface absorption system consisting of a series of percolation lines for the 
disposal of the liquid effluent. Solids (sludge) that remain after decomposition by bacteria in the tank must be 
pumped out periodically. 
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Sewer line maintenance/sewer flushing:  Sewer flushing during dry weather is designed to periodically 
remove solids that have deposited on the bottom of the sewer and the biological slime that grows on the walls of 
combined sewers during periods of low-flow.  Flushing is especially necessary in sewer systems that have low 
grades which has resulted in velocities during low-flow periods that fall below those needed for self-cleaning.  
 
Silt Fencing:  A temporary sediment barrier consisting of filter fabric buried at the bottom, stretched, and 
supported by posts, or straw bales staked into the ground, designed to retain sediment from small disturbed 
areas by reducing the velocity of sheet flows. Because silt fences and straw bales can cause temporary ponding, 
sufficient storage area and overflow outlets should be provided.  
 
Spillway, emergency: A vegetated emergency spillway is an open channel, usually trapezoidal in cross-section, 
which is constructed beside an embankment.  It consists of an inlet channel, a control section, and an exit 
channel, and is lined with erosion-resistant vegetation. Its purpose is to convey flows that are greater than the 
principal spillway's design discharge at a non-erosive velocity to an adequate channel.   
 
Spillway, principal: The primary outlet device for a stormwater impoundment usually consisting of either a 
riser structure in combination with an outlet conduit (which extends through the embankment) or a weir control 
section cut through the embankment.  The purpose of a principal spillway is to provide a primary outlet for 
storm flows, usually up to the 10- or 25-year frequency storm event.  The principal spillway is designed and 
sized to regulate the allowable discharge from the impoundment facility.   
 
Stream bank protection and stabilization: Stabilizing shoreline areas that are being eroded by landshaping, 
constructing bulkheads, riprap revetments, gabion systems, or establishing vegetation.  
 
Street sweeping:  The practice of passing over an impervious surface, usually a street or a parking lot, with a 
vacuum or a rotating brush for the purpose of collecting and disposing of accumulated debris, litter, sand, and 
sediments.  In areas with defined wet and dry seasons, sweeping prior to the wet season is likely to be 
beneficial; following snowmelt and heavy leaf fall are also opportune times.  
 
Strip cropping:  Growing row crops, forages, small grains, or fallow in a systematic arrangement of equal 
width strips across a field that reduces soil erosion and protects growing crops from damage by wind-borne soil 
particles.   
 
Terraces: An earth embankment, or a combination ridge and channel, constructed across the field slope. 
Terraces can be used when there is a need to conserve water, excessive runoff is a problem, and the soils and 
topography are such that terraces can be constructed and farmed with reasonable effort.  
 
Vegetated filter strip: A densely vegetated strip of land engineered to accept runoff from upstream 
development as overland sheet flow.  It may adopt any naturally vegetated form, from grassy meadow to small 
forest.  The purpose of a vegetated filter strip is to enhance the quality of stormwater runoff through filtration, 
sediment deposition, infiltration and absorption.   
 
Waste system/storage (e.g., lagoons, litter shed): Waste treatment lagoons biologically treat liquid waste to 
reduce the nutrient and BOD content.  Lagoons must be emptied and their contents disposed of properly.  
 
Water treatment: Physical, chemical and/or biological processes used to treat concentrated discharges. 
Physical-chemical processes that have been demonstrated to effectively treat discharge include sedimentation, 
vortex separation, screening (e.g., fine-mesh screening), and sand-peat filters. Chemical additives used to 
enhance separation of particles from liquid include chemical coagulants such as lime, alum, ferric chloride, and 
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various polyelectrolytes. Biological processes that have been demonstrated to effectively treat discharges 
include contact stabilization, biodiscs, oxidation ponds, aerated lagoons, and facultative lagoons.  
 
Wetland development/enhancement:  The construction of a wetland for the treatment of animal waste runoff 
or stormwater runoff. Wetlands improve water quality by removing nutrients from animal waste or sediments 
and nutrients from stormwater runoff.
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APPENDIX C 
 

BMP Tracking Tools
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Figure C-2   Sample spreadsheet for summarizing implementation actions 
 

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23

A B C D E F G H I J K L M

Participant Tract BMP Unit Number Cost Funding Funding Date of Projected Date
Number Measure of Units per Unit $ Source Funding Completion Completed

James Doe SW-51877 Fencing lin. ft. 595 $1.78 $1,059.10  VADCR Jan-00 Dec-01 May-02
James Doe SW-51877 Livestock Crossing lin. ft. 8 $27.40 $219.20  EPA 319 Jun-00 Sep-00 Sep-00

Joan Jones NW-5300 Vegetated Filter Strip acre 3 $99.00 $297.00  EQIP Apr-02 Dec-01 Nov-01

Peter Smith NE-28339 Fencing lin. ft. 375 $1.78 $667.50  VADCR Jan-00 Dec-01 Aug-01

Total $2,242.80

SUMMARY DATA FOR NORTH CREEK IMPLEMENTATION PLAN



 

    

                                                                                                               C
-4 

TM
D

L Im
plem

entation Plan G
uidance M

anual 

 
 

Figure C-3   GIS layering used for summarizing implementation actions  

Courtesy of Holston River 
Soil & Water Conservation 
District, Abingdon, VA 
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Figure C-4   GIS layering used for summarizing implementation actions  

Courtesy of Holston 
River Soil & Water 
Conservation District, 
Abingdon, VA 


